RAJASTHAN STATE ROAD DEV. & CONSTRN. CORPN. LTD., JAIPUR
Inspection Note of  Shri M.L.Mathur, Managing Director, RSRDC

Date of Inspection


11-7-2009

District




Jodhpur

Accompanied by:


SE, RSRDC, Jodhpur






RE-I, RSRDC, Jodhpur
Work of construction of Housing Complex of AIIMS at Jodhpur was inspected on 11-7-09 and following points have been observed.:-

	S.

No.


	Name of work
	Observation
	Orders
	Comply by

	1
	PG & Intern Hostel (216 rooms ) and Resident Hostel(190 rooms)
	These works have been allotted to M/s. BLG Construction Co. The structural work is G+5. It was observed that  structural work has been completed, inner and outer finishing work is in progress.  The contractor intimated that due to shortage  of labour  progress has been affected. It was intimated by the contractor that  PG and Intern hostel will be completed by 15th  August 09 and Resident Hostel by 15th Sept.09 

	SE/RE-I, RSRDC and contractors were directed to adhere to the completion period as decided.
	15-8-09
15-9-09

	2.
	UG Boys Hostel (250 rooms : G+4), UG Girls Hostel (125 rooms: G+4) and Nurses Hostel (200 rooms :G+5)
	These works have been allotted  to M/s. R.K.Constrn. & Development, Jodhpur.  It was observed that  structural works have been completed, inner and outer finishing work is in progress.  Progress of work is very slow and after discussion it was intimated by the contractor that the work will be completed by 15-9-09


	SE/RE-I, RSRDC and contractors were directed to ensure  completion of the works by   15-9-09..
	15-9-09

	3.
	Dining Block   (for 1000  persons).        I- Type Qtr (32 No. G +3, II Type Qtr (70 Nos. G+4), Director’s Bungalow and Guest House (G+1)
	These works have been  allotted to M/s. Sunder Lal  Garg, Jodhpur. Progress of Type-I and Type-II quarters is very very slow 
	SE and RE-I  have been directed to expedite progress of these quarters and make a programme  for completing these works in time.
	Aug.09

	4.
	Type-III Qtr (18 Nos. 3 Blocks G+2, Type-IV Qtr (22 Nos. 4 blocks G+2)

Type-V Qtr (24 Nos. 4 blocks G+2)
	These works have been allotted to M/s.  Jain & Sons, Jodhpur.  Progress of these works is very slow.
	SE and RE-I have been directed to see that all these quarters are completed by the contractor in time. It has been noted that progress of Type-I to Type-V qtrs. is very slow.  Therefore SE & RE-I have been directed to inspect the works on alternate day and watch the progress so that   work is completed in time.
	  -


No.PS/MD/Tour/






                Date:14-07-09

Copy submitted to the following for information/ necessary action/compliance:-

1. PS to Vice Chairman, RSRDC, Jaipur

2. General Manager, RSRDC, Jaipur

3. Suptg. Engineer, RSRDC, Jodhpur

4. Resident Engineer, RSRDC Unit-I, Jodhpur

5. Resident Engineer (Elect-I)/ Manager (Admn.), RSRDC, Jaipur  to place on the website of RSRDC. 
(M.L.Mathur)

Managing Director.
