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RAJASTHAN STATE ROAD DEVELOPMENT & CONSTRUCTION 

CORPORATION LTD. (RSRDC) 
 

COMPETITIVE BIDDING 
 

1. AGREEMENT NO.______________________________________________ 

 

2. NAME OF WORK : DEVELOPMENT OF BANSWARA-RATLAM ROAD 

(SH-10) FROM KM. 125/0 TO 140/0  

 

3. OFFICER INVITING BID : Managing Director , RSRDCC Ltd. 

 

4. PLACE OF OPENING OF BIDS :  

Project Director, Unit Udaipur 

137, Navratan Complex 

Bedla Road 

Fatehpura, Udaipur 

 
5. IMPORTANT DATES/ TIMES: 

 
S. 

NO. 

ITEM DATE TIME HRS 

1 LAST DATE OF SALE 

OF BIDDING 

DOCUMENT 

 

21/09/2010 18:00 

2 TIME AND DATE OF        

PRE-BID 

CONFERENCE 

 

13/09/2010 11:00 

3 LAST DATE AND 

TIME   FOR RECEIPT 

OF BIDS  

 

23/09/2010 15:00 

4 TIME AND DATE OF 

OPENING 

TECHNICAL BIDS 

 

27/09/2010 11:00 

5 TIME AND DATE OF 

FINANCIAL BIDS 

 

TO BE ANNOUNCED  
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RAJASTHAN STATE ROAD DEVELOPMENT & CONSTRUCTION 

CORPORATION LTD. (RSRDC) 

INVITATION FOR BID (IFB) 
Bid No.:                                                                                                       Date: 

 

1 The Rajasthan State Road Development & Construction Corporation Ltd (RSRDC) invites bids 

for the construction of works as below. A bidder may submit bids for any or all of these works. 

TABLE 

 
S. 

No 

Name of Work Approx 

Length  

(Km) 

Approx 

Value 

Rs. 

Crore 

Bid 

Security 

(2%) 

 Rs lacs 

Period of 

Completio

n 

months 

Last Date 

of sale 

Date of 

receipt 

Date of 

opening 

Date of 

pre-bid 

Place of Sale & 

Submission 

1 2 3 4 5 6 7 8 9 10 11 

5 

 

Development of 

Banswara-Ratlam 
road (SH-10) 

from km 125/0 to 

140/0 

15 Km 32.00 

 

64.00 10 

Months 

21-09-

10 

23-09-

10 

27-09-

10 

13-09-

10 
1. Project Director, 

Unit – Jodhpur, 12-A- 

Shanti Vihar Colony, 

Panch Batti Circle, 

Gaurav Path, 

Ratanada, Jodhpur 

Email ID: re-jodhpur-

i@rsrdc.com 

Tel: 0291-2670677 

2.Project Director, 

Unit-Ist, Head Office 

RSRDC Jaipur  

Email ID: re-jaipur-

i@rsrdc.com Tel No. 

0141-27111386 – 

Ext.334  

3. Project Director, 

Unit- Udaipur (137, 

Navratan Complex, 

Bedla Road, 

Fetehpura Udaipur :-

0294-2451400, Email 

ID: re-

udaipur@rsrdc.com) 

 

2 The bid documents may be 

i. downloaded in pdf format from official website of RSRDC www.rsrdc.com free of cost, 

and the same can be used for bidding purposes. 

ii. purchased from the office as above for a non-refundable fee of Rs 5000, in the form of 

Demand Draft on any Nationalized /Scheduled bank payable in favour of Project Director at 

his unit headquarters. 

3 Interested bidders may obtain further information, if required, from Project Director 

(concerned).  

4 Bidder must be registered with Commercial Taxes Department, and must also have a valid 

PF registration Certificate. 

5 Bid must be accompanied by security amount specified above, payable in favour of Project 

Director (Concerned) at his unit headquarters. Bid security shall have to be in any one form 

as specified in the bidding document and shall have to be valid for 30 days beyond the 

validity of the bid. 

6 Bids must be delivered to any address listed above on or before 15:00 hours on dates 

mentioned above and will be opened at 11:00 hours on dates mentioned above, in the office 

of the Project Director (Concerned) in the presence of the bidders who wish to attend. If the 

office happens to be closed on the date of receipt/ opening of the bids as specified, the bids 

will be received and opened on the next working day at the same time and venue. 
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7 A pre-bid meeting will be held on 13-07-2010 at 11:00 hrs. at the office of Project Director 

(Concerned) to clarify the issues and to answer questions on any matter that may be raised at 

that stage, as per Clause 9.2 of ‘Instructions to Bidders’ of the Bidding documents. 

8 Any amendment in the IFB shall henceforth be uploaded on website only. Bidders’ failure to 

check the mail & notice the amendments/ modifications/ clarifications issued by the 

employer shall not be entertained in any way. 

9 Other details are available in the bidding documents. 

 

  

General Manager 
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SECTION 1 

INSTRUCTIONS TO BIDDERS (ITB) 
 

Table of Clauses 

 

Cl. 

No 

Particulars Page 

no. 

A General 5-7 

1 Scope of Bid 5 

2 Source of Funds 5 

3 Eligible Bidders 5 

4 Qualification of the Bidder 5 

5 One Bid per Bidder 7 

6 Cost of Bidding 7 

7 Site Visit 7 

B Bidding Documents 7-9 

8 Content of Bidding Documents 7 

9 Clarification of Bidding Documents 8 

10 Amendment of Bidding Documents 8 

C Preparation of Bids 9-10 

11 Language of Bid 9 

12 Documents Comprising the Bid 9 

13 Bid Prices 9 

14 Currencies of Bid and Payment 9 

15 Bid Validity 9 

16 Bid Security 10 

17 Alternative Proposals by Bidders 10 

18 Format and Signing of Bid 10 

D Submission of Bids 10-11 

19 Sealing and Marking of Bids 10 

20 Deadline for Submission of Bids 11 

21 Late Bids 11 

22 Modification and Withdrawal of Bids 11 

E Bid Opening and Evaluation 11-14 

23 Bid Opening 11 

24 Process to be Confidential 12 

25 Clarification of Financial Bids 12 

26 Examination of Bids and Determination of Responsiveness 12 

27 Correction of Errors 13 

28 Deleted 13 

29 Evaluation and Comparison of Financial Bids 13 

30 Deleted 14 

F Award of Contract 14-15 

31 Award Criteria 14 

32 Employer’s Right to Accept any Bid and to Reject any or all Bids 14 

33 Notification of Award and Signing of Agreement 14 

34 Performance Security 14 

35 Deleted  14 

36 Deleted 14 

37 Corrupt or Fraudulent Practices 14 
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 A. GENERAL 

1 Scope of Bid 
1.1 The Employer (named in Annexure-1 to ITB) invites bids for the construction of works (as 

defined in these documents and referred to as the ‘work’) detailed in the table given in 

Invitation For Bidders (IFB). The bidders may submit bids for any or all of the works 

detailed in the table given in IFB. 

1.2 The successful bidder shall have to complete the works by the Intended Completion Date 

specified in the Contract Data. 

1.3 Throughout these bidding documents, the terms 'bid' and 'tender' and their Derivatives 

(bidder/tender, bid/tender, bidding/ tendering, etc.) are synonymous. 

2 Source of Funds 
2.1 The expenditure on this project will be met from the budget of RSRDC 

3 Eligible Bidders 
3.1 This Invitation for Bids is open to all bidders having the required qualification. 

3.2 All bidders shall provide in Section 2, Forms of Bid and Qualification Information, a 

statement that the bidder is neither associated, nor has been associated, directly or indirectly, 

with the Consultant or any other entity that has prepared the design, specifications, and other 

documents for the Project or being proposed as Project Manager for the Contract. A firm 

that has been engaged by the Employer to provide consulting services for the preparation or 

supervision of the works, or any of its affiliates, shall not be eligible to bid. 

4 Qualification of the Bidder 
4.1 In order to justify their capability of execution and completion of work as per technical 

specifications, within stipulated period of completion, a bidder shall provide, as stated in 

Section 2, 

a. Forms of Bid and Qualification Information,  

b. proposed work method and schedule 

c. programme of construction,  

d. equipment planning and deployment,  

e. quality assurance procedures and 

f. drawings and charts 

4.2 Deleted 

4.3 A bidder shall include the following information and documents with the bid in Section 2; 

4.3.1 copies of original documents defining the constitution or legal status, place of registration, 

and principal place of business; written power of attorney of the signatory of the Bid to 

commit the Bidder; 

4.3.2 total monetary value of construction work performed for each of the last five years; 

4.3.3 experience in works of a similar nature and required size for each of the last five years, and 

details of works underway or contractually committed; and clients who may be contacted for 

further information on those contracts; 

4.3.4 major items of construction equipment proposed to carry out the Contract; 

4.3.5 qualifications and experience of key site management and technical personnel proposed for 

the Contract; 

4.3.6 reports on the financial standing of the Bidder, such as profit and loss statements and 

auditor's reports for the past five years; 

4.3.7 evidence of access to line (s) of credit and availability of other financial resources facilities 

(10% of contract value), certified by the Bankers (Not more than 3 months old). 

4.3.8 authority to seek references from the Bidder's bankers; 

4.3.9 information regarding any litigation, current or during the last five years, in which the 

Bidder is involved, the parties concerned, and disputed amount; 

4.3.10 proposals  for subcontracting components of the Works amounting to more than 10 per cent 

of the Bid Price (for each, the qualifications and experience of the identified sub-contractor 

in the relevant field should be annexed); and 

4.3.11 proposed methodology and programme of construction, backed with equipment planning 

and deployment, duly supported with broad calculations and quality control procedures 

proposed to be adopted, including fund flow & cash flow planning & statement, justifying 
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their capability of execution and completion of the work as per technical specifications 

within the stipulated period of completion as per milestones. 

4.4 Bids submitted by a Joint Venture (by maximum of two firms as partners) shall comply with 

the following requirements: 

4.4.1 the bid shall include all the information listed in clause 4.3 above; 

4.4.2 the bid and, in case of a successful bid, the Agreement, shall be signed so as to be legally 

binding on all partners;  

4.4.3 one of the partners shall be nominated as being in-charge or lead partner, and this 

authorization shall be evidenced by submitting a power of attorney signed by legally 

authorized signatories of all the partners; 

4.4.4 the partner in-charge shall be authorized to incur liabilities and receive instructions for and 

on behalf of any and all partners of the joint venture and the entire execution of the Contract, 

including payment, shall be done exclusively with the partner in charge; 

4.4.5 all partners of the joint venture shall be liable jointly and severally for the execution of the 

contract in accordance with the contract terms, and a statement to this effect shall be 

included in the authorization mentioned under 4.4.3 above, as well as in the bid and in the 

Agreement (in case of a successful bid); 

4.4.6 the joint venture agreement shall be registered so as to be legally valid and binding on 

partners; and 

4.4.7 a copy of the Joint Venture Agreement entered into by the partners shall be submitted with 

the bid. Alternatively, a Letter of Intent to execute a Joint Venture Agreement in the event of 

a successful bid shall be signed by all partners and submitted with the bid, together with a 

copy of the proposed Agreement. 

4.5 To qualify for award of the contract  
4.5.1 A bidder in its name should have (in the last five years as referred to in Annexure-1): 

4.5.1.1 achieved a minimum annual financial turnover (in all classes of civil engineering 

construction works only) amount indicated in Annexure-1 in any one year; 

4.5.1.2 satisfactorily completed, not less than 90% of contract value, at least one similar work of 

value not less than the amount indicated in Annexure-1,  

a. as a prime contractor, or  

b. as a nominated subcontractor (nominated or selected or approved by a Govt. 

Organisation) where the subcontract involved execution of all main items of work described 

in the bid document; provided further that all other qualification criteria are satisfied. 

4.5.2 A bidder should further demonstrate: 

4.5.2.1 availability of either owned or leased following key and critical equipment for this work: 

Based on the studies, carried out by the Engineer the minimum suggested major equipment 

to attain the completion of works in accordance with the prescribed construction schedule 

are shown in the Annexure-2. 

The bidders shall, however, undertake their own studies and furnish with their bid, a detailed 

construction planning and methodology supported with layout and necessary drawings and 

calculations (detailed) as stated in clause 4.3.11 above to allow the employer to review their 

proposals. The numbers, types and capacities of each plant/equipment shall be shown in the 

proposals along with the cycle time for each operation for the given production capacity to 

match the requirements. 

4.5.2.2 availability for this work exclusively of a Project Manager with minimum three years' 

experience in construction of similar civil engineering works, and other key personnel with 

adequate experience; 

4.5.2.3 liquid assets and/or availability of credit facilities of no less than the amount indicated in 

Annexure-1 

(Credit lines/letter of credit certificates from Banks for meeting the funds requirement etc. - 

usually the equivalent of the estimated cash flow for 3 months in peak construction period. 

Such letter of credit can be submitted either severely or jointly) 

4.5.2.4 deleted 

4.6 The figures for each of the partners of a joint venture shall be added together to determine 

the Bidder’s compliance with the minimum qualifying criteria of clause 4.5, except for 

clause 4.5.1.2, wherein any one of the partner of Joint Venture may have the required 

qualification.   
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 Sub-contractor’s experience and resources will not be taken into account in determining the 

Bidder’s compliance with the qualifying criteria, except to the extent stated in Clause 4.5.1 

above. 

4.7 Bidders who meet the minimum qualification criteria will be qualified only if their available 

bid capacity is more than the total bid value. The available bid capacity will be calculated as 

under: 

 Assessed Available Bid capacity = (A *N*2 - B) 
 Where 

 A  = Maximum value of civil engineering works executed in anyone year during the last      

five years (updated to the price level of the year indicated in Annexure-1) taking 

into account the completed as well as works in progress. 

N  =  Number of years prescribed for completion of the works for which bids are invited. 

 B  =   Value (updated to the price level of the year indicated in Annexure-1) of existing 

commitments and on-going works to be completed during the next N years (period 

of completion of the works for which bids are invited) 

 Note: The statements showing the value of existing commitments and on-going works as 

well as the stipulated period of completion remaining for each of the works listed 

should be countersigned by the Engineer in charge, not below the rank of an 

Executive Engineer or equivalent. 

4.8 Even though the bidders meet the above qualifying criteria, they are subject to be 

disqualified if they have: 

4.8.1 made misleading or false representations in the forms, statements and attachments submitted 

in proof of the qualification requirements; and/or 

4.8.2 record of poor performance such as abandoning the works, not properly completing the 

contract, inordinate delays in completion; litigation history, or financial failures etc.; and/or 

4.8.3 participated in the previous bidding for the same work and had quoted unreasonably high bid 

prices and could not furnish rational justification to the employer. 

5 One Bid per Bidder 
5.1 Each bidder shall submit only one bid for one package either individually or as a partner in a 

Joint Venture. A bidder who submits or participates in more than one Bid (other than as a 

subcontractor or in cases of alternatives that have been permitted or requested by the 

Employer) will cause all the proposals with the Bidder's participation to be disqualified. 

6 Cost of Bidding 
6.1 The bidder shall bear all costs associated with the preparation and submission of his Bid, and 

the Employer will in no case be responsible and liable for those costs. 

7 Site Visit 
7.1 The Bidder, at his own responsibility, risk, and cost is encouraged to visit and examine the 

site of works and its surroundings and obtain all information that may be necessary for 

preparing the bid and entering into a contract for construction of the works. The costs of 

visiting the site shall be at their own. 

 B. BIDDING DOCUMENTS 

8 Content of Bidding Documents 
8.1 The set of bidding documents comprises the documents listed in table shown below and 

addenda issued, if any, in accordance with Clause 10: 

  

Section Particulars 

 Invitation for Bids 

 Volume 1 

1 Instructions to Bidders 

2 Qualification Information, and other forms 

3 Conditions of Contract 

4 Contract Data 

 Volume 2 

5 Technical Specifications 

 Volume 3 

6 Form of bid 
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7 Bill of Quantities 

8 Securities and other forms 

 Volume 4 

9 Drawings 

 Volume 5 

10 Documents to be furnished by bidder (Clause 12) 

 
 

8.2 Three copies of each of the volumes 1 to 4 will be issued to the bidder. Documents to be 

furnished by the bidder in compliance to section 2 will be prepared by him and furnished as 

Volume 5 in two parts (refer Clause 12). 

8.3 The bidder is expected to examine carefully all instructions, conditions of contract, Contract 

Data, forms, terms, and technical specifications, bill of quantities, forms, Annexes and 

drawings in the Bid Document. Failure to comply with the requirements of Bid Documents 

shall be at the bidder's own risk. Pursuant to clause 26, bids which are not substantially 

responsive to the requirements of the Bid Documents shall be rejected. 

9 Clarification of Bidding Documents 
9.1 A bidder requiring any clarification of the bidding documents may notify the Employer in 

writing at the Employer's address indicated in the invitation to bid. The Employer will 

respond to a request for clarification which he received earlier than 15 days prior to the 

deadline for submission of bids. The description of the enquiry, without identifying its 

source, and Employer's response will be placed on the website www.rsrdc.com. Any 

amendment made by the employer at his own in the bid documents will be placed on the 

website. Bidders are requested to check the website regularly and inform the employer in 

case of any discrepancy noticed. Bidders’ failure to check the mail and to notice the 

amendments/ modifications/ clarifications issued by the employer shall not be entertained in 

any way.   

9.2 Pre-bid meeting 
9.2.1 The bidder or his official representative is invited to attend pre-bid meeting at the address, 

venue, time and date as indicated in Annexure-1. 

9.2.2 The purpose of the meeting will be to clarify issues and to answer questions on any matter 

that may be raised at that stage. 

9.2.3 The bidder may submit questions in writing to reach the Employer not later than one week 

before the meeting. 

9.2.4 Minutes of the meeting, including the text of the questions raised (without identifying the 

source of enquiry) and the responses given will be placed on the website www.rsrdc.com. 

Any modification of the bidding documents listed in Clause 8.1 which may become 

necessary as a result of the pre-bid meeting will be made by the Employer through the issue 

of an Addendum pursuant to Clause 10 and placed on the website, and not through the 

minutes of the pre-bid meeting. 

9.2.5 Non-attendance at the pre-bid meeting will not be a cause for disqualification of a bidder. 

10 Amendment of Bidding Documents 
10.1 Before the deadline for submission of bids, the Employer may modify the bidding 

documents by issuing addenda. 

10.2 Any addendum thus issued shall be part of the bidding documents and shall be placed on the 

official website of RSRDC. The information placed on the website shall be deemed to have 

been communicated to all bidders, including the ones who have purchased the bid. 

Prospective bidders are therefore advised to visit the official website regularly till the 

deadline for submission of the bid. 

10.3 To give prospective bidders reasonable time to take note of the addendum in preparing their 

bids, the Employer may, at his discretion, extend the deadline for submission of bids, as per 

Clause 20.2. 

 
 

C. PREPARATION OF BIDS 

 

11 Language of the Bid 
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11.1 All documents relating to the bid shall be in the Hindi/ English language. 

12 Documents Comprising the Bid 
12.1 The bid to be submitted by the bidder as Volume 5 of the bid document (refer Clause 8.1) 

shall be in three separate parts: 

12.1.1 Part I shall be named ‘Bid Security’ and shall comprise of: 
 a. Bid Security, for the amount & validity as specified in IFB,  in the form specified in 

Section 8 

 b. PF registration certificate. 

 c. Latest Sales Tax Clearance Certificate 

12.1.2 Part II shall be named ‘Technical Bid’ and shall comprise : 
 a  Qualification Information and supporting documents as specified in Section 2 

 b  Certificates, undertakings, affidavits as specified in Section 2 

 c Undertaking that the bid shall remain valid for the period specified in Clause 15.1 

12.1.3 Part III shall be named ‘Financial Bid’ and shall comprise : 
 a  Form of Bid as specified in Section 6 

 b  Priced Bill of Quantities for items specified in Section 7 

    c        Rate Analysis in support of rate quoted 

12.2 Each part will be separately sealed and marked in accordance with the Sealing and Marking 

Instructions in Clause 19. 

12.3 The bidder shall prepare two copies of the bid, mark them as 'Original' and 'Copy' 

respectively. 

12.4 Following documents, if not submitted with the bid, shall be deemed to be part of the bid. 

 S. No. Documents 

1 Invitation for Bids (IFB)  

2 Instructions to Bidders 

3 Conditions of Contract  

4 Contract Data 

5 Specifications 

6 Drawings  
13 Bid Prices 

13.1 The contract shall be for the whole work as per Clause 1.1, based on the priced Bill of 

Quantities submitted by the Bidder. 

13.2 The bidder shall fill percentage rate above and below or at par in case of items detailed in 

schedule G and shall quote individual rates for all items shown in schedule H of the Works 

described in the Bill of Quantities (both in figures and words) along with total bid price 

(both in figures and words). Corrections, if any, shall be made by crossing out, rewriting, 

initialing, and dating. 

13.3 All duties, taxes, and other levies payable by the contractor under the contract, or for any 

other cause shall be included in the rates, prices and total Bid Price submitted by the Bidder. 

13.4 The rates and prices quoted by the bidder are subject to adjustment for the price of Bitumen, 

Steel and Cement during the performance of the Contract as per Clause 47 of the Conditions 

of Contract. 

14 Currencies of Bid and Payment 
14.1 The unit rates and the prices shall be quoted by the bidder entirely in Indian National Rupee. 

All payments shall be made in Indian National Rupee. 

15 Bid Validity 
15.1 Bids shall remain valid for a period not less than 120 days after the deadline date for bid 

submission specified in Clause 20. A bid valid for a shorter period shall be rejected by the 

Employer as non-responsive. In case of discrepancy in bid validity period between that 

given in the undertaking pursuant to Clause 12.1.2 (c) and the Form of Bid submitted by the 

bidder, the latter shall be deemed to stand corrected in accordance with the former and the 

bidder has to provide for additional validity. 

15.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may 

request that the bidders may extend the period of validity for a specified additional period. 

The request and the bidders' responses shall be made in writing. A bidder may refuse the 

request without forfeiture of his bid security.  

15.3 Deleted  
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15.4 Deleted  

16 Bid Security 
16.1 The Bidder shall furnish, as part of his Bid, a Bid security for the amount shown in IFB for 

this particular work, in favour of Project Director (Concerned), and may be in one of the 

following forms: 

 a. Bank Guarantee from any Nationalised/Scheduled Indian bank, in the format given in 

Volume 3. 

 b. Fixed Deposit Receipt, issued by any Nationalised/Scheduled Indian Bank. 

 c. Demand Draft. 

16.2 Bank guarantees (and other instruments having fixed validity) issued as surety for the bid 

shall be valid for 30 days beyond the validity of the bid. 

16.3 Any bid not accompanied by an acceptable Bid Security and not secured as per Clauses 16.1 

and 16.2 shall be rejected by the Employer as non-responsive.  

16.4 The Bid Security of unsuccessful bidders will be returned within 28 days of issue of letter of 

acceptance to the successful bidder, or at the end of bid validity period as per Clause 15.1, 

whichever is earlier. 

16.5 The Bid Security of the successful bidder will be discharged when the bidder has signed the 

Agreement and furnished the required Performance Security. 

16.6 The Bid Security may be forfeited 

16.6.1 if the Bidder withdraws the Bid after Bid opening during the period of Bid validity; 

16.6.2 if the Bidder does not accept the correction of the Bid Price, pursuant to Clause 27; or in 

the case of a successful Bidder, if the Bidder fails within the specified time limit to 

 (i) sign the Agreement; or 

 (ii) furnish the required Performance Security. 

17 Alternative Proposals by Bidders 
17.1 Bidders shall submit offers that comply with the requirements of the bidding documents, 

including the basic technical design as indicated in the drawing and specifications.  

Alternatives shall not be considered. 

18 Format and Signing of Bid 
18.1 The Bidder shall prepare one original and one copy of the documents comprising the bid as 

described in Clause 12 of these Instructions to Bidders. Original documents shall be placed 

in three separate envelopes namely ‘Bid Security’, ‘Technical Bid’ and ‘Financial Bid’ and 

then placed in one envelope clearly marked as ‘ORIGINAL’.  Similarly, another set shall be 

marked as ‘COPY’. In the event of discrepancy between them, the original shall prevail. 

18.2 The original and copy of the Bid shall be typed or written in indelible ink and shall be signed 

by a person or persons duly authorized to sign on behalf of the Bidder, pursuant to Clauses 

4.3. All pages of the bid where entries or amendments have been made shall be initialed by 

the person or persons signing the bid. 

18.3 The Bid shall contain no alterations or additions, except those to comply with instructions 

issued by the Employer, or as necessary to correct errors made by the bidder, in which case 

such corrections shall be initialed by the person or persons signing the bid. 

 D. SUBMISSION OF BIDS 
19 Sealing and Marking of Bids 

19.1 The bid shall be prepared in two copies marked as ‘ORIGINAL’ and ‘COPY’. 

19.2 Each copy shall comprise of ‘inner envelope’ and ‘separate envelope’. 

19.3 The separate envelopes shall comprise of two sets of three envelopes each prepared as 

explained in clause 18.1.  

19.4 Each set of the separate envelope marked ‘ORIGINAL’ and ‘COPY’ shall be with additional 

markings as follows 

 ‘Bid Security’ and ‘Technical Bid’: 

‘To be opened on 27-09-2010 (date of Technical Bid opening) in the presence of Bid 

Opening Committee’. 

 Financial Bid:  

‘Not to be opened except with the approval of Evaluation Committee’.  

19.5 The inner, outer, and separate envelopes containing Bid Security, Technical and Financial 

Bids etc shall  

 a be addressed to the Project Director (concerned) at the address given in Annexure 1.  
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 b bear the identification as indicated in Annexure 1. 

19.6 In addition to the identification required in Clauses 19.4 and 19.5, each of the envelopes 

shall indicate the name and address of the bidder to enable the bid to be returned unopened 

in case it is declared late, pursuant to Clause 21, or the Evaluation Committee declares the 

bid as non-responsive pursuant to Clause 23. 

19.7 Each set of separate envelop shall be placed in the respective inner envelop i.e. 

‘ORIGINAL’ and ‘COPY’ and sealed. 

19.8 Both inner envelope marked ‘ORIGINAL’ and ‘COPY’ shall than be placed and sealed in 

one outer envelope.  

19.9 If the outer envelope is not sealed and marked as above, the Employer wil1 assume no 

responsibility for the misplacement or premature opening of the bid. 

20 Deadline for Submission of the Bids 
20.1 Complete Bids (including Technical and Financial) must be received by the Employer at the 

address specified above not later than the date and time indicated in Annexure-1. In the 

event of the specified date for the submission of bids declared a holiday for the Employer, 

the Bids will be received up to the appointed time on the next working day. 

20.2 The Employer may extend the deadline for submission of bids by issuing an amendment in 

accordance with Clause 10, in which case all rights and obligations of the Employer and the 

bidders previously subject to the original deadline will then be subject to the new deadline. 

21 Late Bids 
21.1 Any Bid received by the Employer after the deadline prescribed in Clause 20 wil1 be 

returned unopened to the bidder. 

22 Modification and Withdrawal of Bids 
22.1 Bidders may modify or withdraw their bids by giving notice in writing before the deadline 

prescribed in Clause 20 or pursuant to Clause 23. 

22.2 Each Bidder's modification or withdrawal notice shall be prepared, sealed, marked, and 

delivered in accordance with Clause 18 and 19, with the outer and inner envelopes 

additionally marked ‘MODIFICATION’ or ‘WITHDRAWAL’, as appropriate. 

22.3 No bid may be modified after the deadline for submission of Bids except in pursuance of 

Clause 23. 

22.4 Withdrawal or modification of a Bid between the deadline for submission of bids and the 

expiration of the original period of bid validity specified in Clause 15.1 or as extended 

pursuant to Clause 15.2 may result in the forfeiture of the Bid security pursuant to Clause 16. 

 E.  BID OPENING AND EVALUATION 
23 Bid Opening 

23.1 The Employer will open all the Bids received (except those received late), including 

modifications made pursuant to Clause 22, in the presence of the Bidders or their 

representatives who choose to attend at time, date and place specified in Annexure-1 in the 

manner specified in Clause 20 and 23.3. In the event of the specified date of Bid opening 

being declared a holiday for the Employer, the Bids will be opened at the appointed time and 

location on the next working day. 

23.2 First of all, the envelopes marked ‘WITHDRAWAL’ shall be opened and read out. Bids for 

which an acceptable notice of withdrawal has been submitted pursuant to Clause 22 shall not 

be opened. 

23.3 Subsequently, the envelope containing ‘Bid Security’ shall be opened. The contents of the 

envelope shall be verified with respect to clause 12.1.1. In the event of non-confirmation of 

the information specified in clause 12.1.1, the bid shall be considered as non-responsive and 

the sealed Technical Bid and the sealed Financial Bid will be returned to the bidder. 

23.4 Thereafter, the envelope containing technical bid of remaining bidders declared in 

accordance with clause 23.3 shall be opened. However, validity of opening of technical bid 

shall be subject to confirmation of the bid security by the issuing Bank. The bids 

accompanied with valid bid security will be taken up for evaluation with respect to the 

Qualification Information and other information furnished in Part II of the bid pursuant to 

Clause 12.1.  

23.5 At the time of opening of ‘Financial Bid’, the names of the bidders found technically 

qualified in accordance with Clause 26.3 will be announced. The bids of only these bidders 

will be opened along with their envelope of ‘MODIFICATION TO FINANCIAL BID’. The 
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remaining bids will be returned to the bidders unopened. The responsive Bidders' names, 

Bid prices, total amount of each bid, any discounts, Bid Modifications and withdrawals, and 

such other details as the Employer may consider appropriate, will be announced by the 

Employer at the opening. Any Bid price or discount, which is not read out and recorded, will 

not be taken into account in Bid Evaluation. 

23.6 The order of opening of the ‘Financial Bid’ at a place shall be that in which they appear in 

the ‘Invitation For Bid’. 

23.7 The Employer shall prepare Statement of the Bid opening, including the information 

disclosed to those present in accordance with Clause 23.5. 

24 Process to be Confidential 
24.1 Information relating to the examination, clarification, evaluation, and comparison of Bids 

and recommendations for the award of a contract shall not be disclosed to Bidders or any 

other persons not officially concerned with such process until the award to the successful 

Bidder has been announced. Any effort by a Bidder to influence the Employer's processing 

of Bids or award decisions may result in the rejection of his Bid. 

25 Clarification of Financial Bids 
25.1 To assist in the examination, evaluation, and comparison of Bids, the Employer may, at his 

discretion, ask any Bidder for clarification of his Bid, including breakdowns of unit rates. 

The request for clarification and the response shall be in writing, but no change in the price 

or substance of the Bid shall be sought, offered, or permitted except as required to confirm 

the correction of arithmetic errors discovered by the Employer in the evaluation of the Bids 

in accordance with Clause 27. 

25.2 Subject to clause 25.1, no Bidder shall contact the Employer on any matter relating to his bid 

from the time of the bid opening to the time the contract is awarded. If the Bidder wishes to 

bring additional information to the notice of the Employer, he should do so in writing. 

25.3 Any effort by the Bidder to influence the Employer in the Employer's bid evaluation, bid 

comparison or contract award decisions may result in the rejection of the bid.  

26 Examination of Bids 
26.1 For Determination of Responsiveness : The bid shall be considered responsive if: 

26.1.1 The contents of the envelope confirms to clause 12.1.1. 

26.1.2 The Bid Security is confirmed by the respective Bank. 

26.1.3 All pages of the technical bid have been properly signed by the authorized representative. 

26.2 For Determination of Technical Qualification: 

26.2.1 During the detailed evaluation of ‘Technical Bids’, the Employer will determine whether 

each Bid meets the eligibility criteria defined in Clause 3 and 4. However, following 

additional steps may be taken by the evaluation committee; 

 a. After receipt of confirmation of the bid security, the bidder will be asked in writing 

(usually within 10 days of opening of the Technical Bid) to clarify or modify his 

technical bid, if necessary, with respect to any rectifiable defects. 

 b. The bidder will respond in not more than 7 days of issue of the clarification letter, which 

will also indicate the date, time and venue of opening of the Financial Bid (usually on 

the 21st day of opening of the Technical Bid) 

26.2.2 Immediately (usually within 3 or 4 days), on receipt of these clarifications the Evaluation 

Committee will finalize the list of responsive bidders whose financial bids are eligible for 

consideration. 

26.2 A substantially responsive ‘Financial Bid’ is one which conforms to all the terms, 

conditions, and specifications of the Bidding documents, without material deviation or 

reservation. A material deviation or reservation is one  

(a) which affects in any substantial way the scope, quality, or performance of the Works; 

(b) which limits in any substantial way, inconsistent with the Bidding documents, the 

Employer's rights or the Bidder's obligations under the Contract; or  

(c) whose rectification would affect unfairly the competitive position of other Bidders 

presenting substantially responsive Bids. 

26.3 If a ‘Financial Bid’ is not substantially responsive, it will be rejected by the Employer, and 

may not subsequently be made responsive by correction or withdrawal of the non-

conforming deviation or reservation. 

27 Correction of Errors 
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27.1 ‘Financial Bids’ determined to be substantially responsive will be checked by the Employer 

for any arithmetic errors. Errors will be corrected by the Employer as follows: 

 a. where there is a discrepancy between the rates in figures and in words, the rate in words 

will govern; and 

 b. where there is a discrepancy between the unit rate and the line item total resulting from 

multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

27.2 The amount stated in the ‘Financial Bid’ will be corrected by the Employer in accordance 

with the above procedure and the bid amount adjusted with the concurrence of the Bidder in 

the following manner: 

 a. If the Bid price increases as a result of these corrections, the amount as stated in the bid 

will be the 'bid price' and the increase will be treated as rebate;  

b. If the bid price decreases as a result of the corrections, the decreased amount will be 

treated as the 'bid price'.  

 Such adjusted bid price shall be considered as binding upon the Bidder. If the Bidder does 

not accept the corrected amount the Bid shall be rejected, and the Bid security shall be 

forfeited in accordance with Clause 16.2. 

28 Deleted 

29 Evaluation and Comparison of Financial Bids 
29.1 The Employer will evaluate and compare only the Bids determined to be substantially 

responsive in accordance with Clause 26. 

29.2 In evaluating the Bids, the Employer will determine for each Bid the evaluated Bid Price by 

adjusting the Bid Price as follows: 

 a  making any correction for errors pursuant to Clause 27; or 

 b making an appropriate adjustments for any other acceptable variations, deviations; and 

 c making appropriate adjustments to reflect discounts or other price modifications offered 

in accordance with Clause 23.6. 

29.3 The Employer reserves the right to accept or reject any variation or deviation. Variations and 

deviations and other factors, which are in excess of the requirements of the Bidding 

documents or otherwise result in unsolicited benefits for the Employer, shall not be taken 

into account in Bid evaluation. 

29.4 Unbalanced Bid:  If the Bid amount of the successful Bidder is lower than the Engineer's 

Cost (EC) of the work to be performed under the contract, then the bid shall be treated as 

‘unbalanced bid’, and the bid amount minus EC shall be considered as unbalanced amount. 

In case of unbalanced bid, an ‘additional performance security’ equal to the unbalanced 

amount shall be submitted by such successful bidder. 

Example:         Rs. crore 

 Project cost Engineer’s 

estimate 

Bid amount Unbalanced amount or  

Additional Performance 

Security 

1 100 100 85 15 

2 100 90 85 5 

3 100 90 80 10  
29.5 Bidder will have to produce detailed rate analyses with justification in support of rate quoted 

by them. 

 To facilitate the bidder, Engineer shall declare and place on website EC, 72 Hrs before the 

time of submission of bid, failing which the amount mentioned in IFB shall be considered as 

EC under the Contract.  

30 Deleted 

 F. AWARD OF CONTRACT 
31 Award Criteria 

31.1 Subject to Clause 32, the Employer will award the Contract to the Bidder whose Bid has 

been determined 

 i to be substantially qualified in accordance with the requirement of the Bidding 

documents and who has offered the lowest evaluated Bid Price; and 

 ii to be within the available bid capacity adjusted to account for his bid price which is 

evaluated the lowest in any of the packages opened earlier than the one under 

consideration. 
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 In no case, the contract shall be awarded to any bidder whose available bid capacity is less 

than the evaluated bid price, even if the said bid is the lowest evaluated bid. Thereafter, the 

next lowest bidder shall be examined on similar conditions for award of contract. 

32 Employer's Right to Accept any Bid and to Reject any or all Bids 
32.1 Notwithstanding Clause 31, the Employer reserves the right to accept or reject any Bid, and 

to cancel the Bidding process and reject all Bids, at any time prior to the award of Contract, 

without thereby incurring any liability to the affected Bidder or Bidders or any obligation to 

inform the affected Bidder or Bidders of the grounds for the Employer's action. 

33 Notification of Award and Signing of Agreement 
33.1 The Bidder whose Bid has been accepted will be notified of the award by the Employer prior 

to expiration of the Bid validity period in writing (hereinafter and in the Conditions of 

Contract called the ‘Letter of Acceptance’) stating the sum that the Employer will pay the 

Contractor in consideration of the execution, completion, and maintenance of the Works by 

the Contractor as prescribed by the Contract (hereinafter and in the Contract called the 

‘Contract Price’). 

33.2 The notification of award will constitute the formation of the Contract, subject only to the 

furnishing of a performance security as per Clause 34. 

33.3 The Agreement will incorporate all agreements between the Employer and the successful 

Bidder. The original agreement along with one copy duly wetted by the Employer shall be 

signed and submitted by the successful bidder within 15 days following the notification of 

award along with the Letter of Acceptance. Within 21 days of receipt, the Employer will 

sign the Agreement and deliver a copy to the Bidder. 

33.4 Upon the furnishing by the successful Bidder of the Performance Security, the Employer 

will promptly notify the other Bidders that their Bids have been unsuccessful. 

34 Performance Security 
34.1 Within 15 days of receipt of the Letter of Acceptance, the successful Bidder shall deliver to 

the Employer, in any one of the forms given below a Performance Security for an amount 

equivalent to 5% of the Contract price, and ‘additional performance security’ for unbalanced 

Bid as per Clause 29.4 of ITB and Clause 52 of Conditions of Contract: 

 a. Bank Guarantee in the form given in Section 8; or 

 b. Bank Draft as indicated in Annexure-1. 

34.2 If any of the performance security is provided by the successful Bidder in the form of a Bank 

Guarantee, it shall be issued by a Nationalized Scheduled Indian bank. 

 The performance security and additional performance security of a Joint Venture shall be in 

the name of either partner severely or jointly in the name of the Joint Venture. 

34.3 Failure of the successful Bidder to comply with the requirements of Clause 34.1 shall 

constitute sufficient grounds for cancellation of the award and forfeiture of the Bid Security. 

35 Deleted 

36 Deleted 

37 Corrupt or Fraudulent Practices 
37.1 The Employer will reject a proposal for award if it determines that the Bidder recommended 

for award has engaged in corrupt or fraudulent practices in competing for, or in execution of 

the contract in question, and will declare the firm ineligible, either indefinitely or for a stated 

period of time, to be awarded a contract with RSRDC. 

37.2 Furthermore, Bidders shall be aware of the provision of Clause 23.2 and Clause 59.2 of the 

Conditions of Contract. 
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Annexure-1  

Clause Reference w.r.t. Section-I 
S. 

No. 

Clause   

1  1.1 

 

Name of the Employer  Managing Director, RSRDC, Jhalana Doongri, Jaipur, 

Rajasthan, India 302 004 

2 4.5.1 The last five years 2009 -2010 

2008 -2009 

2007 -2008 

2006 -2007 

2005 -2006 

3  4.5.1.1 

 

The Annual Financial 

turnover amount 

Rs. 32 crore 

Thirty Two Crores. 

 

4  4.5.1.2 

 

Value of Work Rs. 8.00 Crores 

(in words) Eight Crores. 

 

5  4.5.2.3 Liquid assets and/or 

availability of credit facilities 

Rs. 9.60 Crores 

Nine Crores Sixty Lakhs 

 

6  4.7 Price level of the financial 

year 

2009-10  

7  9.2.1 

 

Pre-bid meeting will take 

place at : 

 

Venue and address  

Project Director, Unit Udaipur 

137, Navratan Complex 

Bedla Road 

Fatehpura, Udaipur  

Date 13-09-2010 Time 11am 

8 19.4 The technical bid will be 

opened  

 

Project Director, Unit Udaipur 

137, Navratan Complex 

Bedla Road 

Fatehpura, Udaipur  

on 27-09-2010  Time 11 am. 

9  19.5(a) 

 

Address of the Project 

Director 

 

as above 

 

10  Identification of bid - Bid for - DEVELOPMENT OF BANSWARA-

RATLAM ROAD (SH-10) FROM KM. 125/0 TO 

140/0  

 

  - Bid Reference No. – 466/2010-11  (S.N.5) 

   
- Do not open before  27-09-2010 Time 11am  

 

11  Bid to be submitted by              Date 23-09-2010 Time 3 pm 

12 23.1 

 

Bid will be opened at Place Udaipur  

Time11 am. Date 27-09-2010. 

13 34.1 The Bank Draft in favor of 

payable at 

Project Director, RSRDC Unit Udaipur. 

Udaipur 

14  Escalation factors (for the cost 

of works executed and 

financial figure to a common 

base value for works 

completed) 

 

 

 

Year before                         Multiply factor 

   
2009-10                                                1.00 

   One                1.10 
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Two    1.21 

   
Three    1.33 

   
 Four    1.46 
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Annexure-2 
 

Key Plant & Equipment to be deployed on Contract Work 
 

[Reference Cl. 4.5 .2.1] 

 

 

S. No. Item Minimum Nos.* Source 

(Owned/Leased 

  Building work Road Work Bridge work/ 

ROB 

 

1 Motor Grader - 1 1 Owned/Leased 

2 Batch Mix Plant 

(Bitumen) / or  

 1  Owned/Leased 

3 Drum mix plant (40-

100 TPH) capacity 

   Owned 

4 Paver finisher with 

Electric Sensor 

 1  Owned 

5 JCB    Owned 

6 Batch Mix 

Plant(Concrete) 

1  1 Owned/Leased 

7 Material lifting 

Elevator 

1  1 Owned 

8 Plate/Needle vibrators 2  2 Owned 

9 Steel Plate shuttering    Owned/Leased 

10 Steel jacks & tie bars    Owned/Leased 

11 Adjustable rafters    Owned/Leased 

12 Pipe Scaffolding         Owned 

13 Mortar mixing 

machine (with 

Hopper) 

1  1 Owned 

l4 Other:     

      

      

 

* the requirement should be defined as per project specific requirements 
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 SECTION 2 

 

QUALIFICATION INFORMATION 
 

 The information to be filled in by the Bidder in the following pages will be used for 

purposes of post qualification as per Clause 4 of the Instructions to Bidders. This 

information will not be incorporated in the Contract. 

1 For Individual Bidder 

1.1 Construction or legal status  

[Attach copy] 

Place of registration: _____________________________ 

Principal place of business:________________________ 

Power of attorney of signatory of Bid  

[Attach] 

1.2 Total value of work performed in the last five years* 2009-2010 

 (in Rs. Lac)         2008-2009 

           2007-2008 

           2006-2007 

           2005-2006 
1.3 Work performed as prime contractor, work performed in the past as a nominated sub-

contractor will also be considered provided the sub-contract involved execution of all 

main items of work described in the bid document, provided further that all other 

qualification criteria are satisfied (in the same name) on works of a similar nature over 

the last five years. ** 

 

Project 

Name 

Name of 

the 

Employer 

Description 

of work 

Contract 

No. 

Value of 

contract (Rs 

Crore) 

Date of 

issue of 

work order 

Stipulated 

period of 

completion 

Actual date of 

completion  

Remarks 

explaining 

reasons for 

delay & work 

completed 

         

 

 * Attach certificate(s) from the Engineer (s ) -in-Charge 

 ** immediately preceding the financial year in which bids are received.  

 B Attach certificate from Chartered Accountant 

 

1.4 

 

Information on Bid Capacity (works for which bids have been submitted and works 

which are yet to be completed) as on the date of this bid. 

(A) Existing commitments and on-going works: 
 

Description Place & Contract Name & Value of Stipulated Anticipated date 

of works State No. Address of Contract Period of of completion 

   Employer (Rs Cr) Completion 

Value of works* 

remaining to be 

completed (Rs Cr)  

1 2 3 4 5 6 7 8 

      .. 

 

 * Attach certificate(s) from the Engineer (s ) -in-Charge 

 ** immediately preceding the financial year in which bids are received.  
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(B) 
 

Works for which bids already submitted 

 

Description Place & Name & Estimated value Stipulated Date when Remarks, 

of works State Address of of works period of decision is if any 

  Employer (Rs Cr) completion expected  

1 2 3 4 6 6 7 

       

 

1.5 Availability of key items of Contractor's Equipment essential for carrying out the Works 

[Ref. Clause 4.5.2.1]. The Bidder should list all the information requested below. Refer 

also to Sub Clause 4.3 .4 of the Instructions to Bidders. 
 

Requirement Availability proposals 
Item of 

Equipment No. Capacity 
Owned/ Leased 

to be procured 

Nos./ 

Capacity 
Age/ Condition 

Remarks 

(from whom to 

be purchased) 

       

       

       

 

1.6 Qualifications and experience of key personnel required for administration and 

execution of the Contract [Ref. Clause 4.5.2.2]. Attach biographical data. Refer also to 

Sub Clause 4.3 .5 of instructions to Bidders and Sub Clause 9.1 of the Conditions of 

Contract. 

 
Year of 

Experience 
Years of experience in the 

Position Name Qualification 

(General) proposed position 

Project Manager 
    

 

1.7 Proposed sub-contracts and firms involved. [Refer ITB Clause 4.3 .10] 

 

Sub-contractor Sanctions of the 

works 
Value of Sub-contract 

(Name & Address) 
Experience in similar work 

    

    

    

 

1.8 Financial reports for the last five years: balance sheets, profit and loss statements, 

auditors’ reports (in case of companies/corporation), etc. List them below and attach 

copies. 
1.9 Evidence of access to financial resources to meet the qualification requirements: cash in 

hand, lines of credit, etc. List them below and attach copies of support documents 

1.10 Name, address, and telephone, telex, and fax numbers of the Bidders’ bankers who may 

provide references if contacted by the Employer. 

1.11 Information on litigation history in which the Bidder is involved. 
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Other Party(ies) Employer Cause of Dispute Amount involved Remarks showing present 

Status 

     

 

1.12 Statement of compliance under the requirements of Sub Clause 3.2 of the instructions to 

Bidders.(Name of Consultant engaged for project preparation is M/s Caritas Infra 
Consulting Ltd. 

1.13 Proposed work method and schedule. The Bidder should attach descriptions, drawings 

and charts as necessary to comply with the requirements of the Bidding 

documents.(refer ITB Clause 4.1 & 4.3.11 ) 

1.14 Programme 

1.15 Quality Assurance Programme 

 

2 

 

Joint Ventures 

2.1 The information listed in 1.1-1.12 above shall be provided for each partner of the joint 

venture. 

2.2 The information in 1.13 above shall be provided for the joint venture. 

2.3 Attach the power of attorney of the signatory [ies] of the bid authorizing signature of the 

bid on behalf of the joint venture. 

2.4 Attach the agreement among partners of the joint venture [and which is legally binding 

on partners], which shows the requirements as indicated in clause 4.4 of the Instructions 

to Bidders’. Alternatively, a Letter of Intent to execute a Joint Venture Agreement in the 

event of a successful bid shall be signed by all partners and submitted with the bid, 

together with a copy of the proposed Agreement 

 

3 

 

Additional Requirements 

3.1 Bidders should provide any additional information required to fulfill the requirements of 

Clause 4 of Instructions to Bidders, if applicable. 

i Affidavit 
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 SAMPLE FORMAT FOR EVIDENCE OF ACCESS TO OR 

AVAILABILITY OF CREDIT FACILITIES 
  

(CLAUSE 4.5 .2.3 OF ITB) 

 

 BANK CRETIFICATE 

  

 

 

This is to certify that M/s.______________________________________ is a reputed 

Company with a good financial standing. 

  

If the contract for work, namely______________________________________ is 

awarded to the above firm, we shall be able to provide overdraft/credit facilities to the 

extent of Rs.________________________ to meet their working capital requirements 

for executing the above contract during the contract period. 

  

 

 

 

(Signature) 

                                                                                             Name of Bank 

                                                                                               Senior Bank Manager 

                                                                                               Address of the Bank 
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 AFFIDAVIT 

 

1 I the undersigned do hereby certify that all the statements made in the required 

attachments are true and correct. 

 

2 The undersigned also hereby certifies that neither our firm 

M/s.____________________________________________________________ have 

abandoned any work in RSRDC nor any contract awarded to us for such work have 

been rescinded, during last years prior to the date of this bid. 

 

3 The undersigned hereby authorize(s) and request(s) any bank, person, firm or 

corporation to furnish pertinent information deemed necessary and requested by the 

RSRDC to verify this statement or regarding my (our) competence and general 

reputation. 

 

4 The undersigned understand and agrees that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the 

Department/Project implementing agency. 

  

 

 

(Signed by an Authorised Officer of the Firm) 

________________________ 

Title of Officer 

______________________ 

Name of Firm 

______________________ 

DATE  
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 CONDITIONS OF CONTRACT 
 

 A. GENERAL 
 

1 Definitions 

 

1.1 Terms which are defined in the Contract Data but are not defined in the Conditions of 

Contract keep their defined meanings. Capital initials are used to identify defined terms. 

 
SN Term  

1 Bill of Quantities Bill of Quantities as specified in schedule G and H of the bid 

document duly priced and approved by the employer. 

2 Compensation 

Event 

As defined in Clause 44. 

3 Completion Date Date of completion of the Works as certified by the Engineer as per 

Clause 55.1 

4 Contract The contract between the Employer and the Contractor to execute, 

complete and maintain the subjected Works. It consists of the 

documents listed in Clause 2.3. 

5 Contract Data The documents and other information which comprise the Contract. 

6 Contractor A person or corporate body whose Bid to carry out the Works has 

been accepted by the Employer 

7 Contractor's Bid The completed Bidding document submitted by the Contractor to the 

Employer and includes Technical and Financial bids. 

8 Contract Price The price stated in the Letter of Acceptance and thereafter as adjusted 

in accordance with the provisions of the Contract. 

9 Days Calendar days; months are calendar months. 

10 Defect Any part of the Works not completed in accordance with the Contract 

11 Defects Liability 

Period 

The period specified in the Contract Data and calculated from the 

Completion Date. 

12 Employer The Managing Director, RSRDC, who will employ the Contractor to 

carry out the Works. 

14 Engineer The person named in the Contract Data (or any other competent 

person appointed by employer and notified to the contractor to act in 

replacement of the Engineer) who is responsible for supervising the 

Contractor, administering the Contract, certifying payments due to the 

Contractor, issuing and valuing Variations to the Contract, awarding 

extensions of time, and valuing the Compensation Events.  

15 Equipment The Contractor's machinery and vehicles brought temporarily to the 

Site to construct the Works. 

16 Initial Contract 

Price 

The Contract Price listed in the Employer's Letter of Acceptance. 

17 Intended 

Completion Date 

The date on which it is intended that the Contractor shall complete the 

Works as specified in the Contract Data. The Intended Completion 

Date may be revised only by the Engineer by issuing an extension of 

time. 

18 Materials All supplies, including consumables, used by the contractor for 

incorporation in the Works. 

19 Plant Any integral part of the Works which is to have a mechanical, 

electrical, electronic, chemical, or biological function 

20 Site The area defined as such in the Contract Data 

21 Site Investigation 

Reports 

Those which were included in the Bidding documents and are factual 

interpretative reports about the surface and sub-surface conditions at 

the site.  

22 Specification The Specification of the Works included in the Contract and any 
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modification or addition made or approved by the Engineer. 

23 Start Date The date when the Contractor shall commence execution of the works 

as per Contract Data. It does not necessarily coincide with any of the 

Site Possession Dates. 

24 Subcontractor A person or corporate body who has a Contract with the Contractor to 

carry out a part of the work in the Contract which includes work on 

the Site. 

25 Temporary Works Works designed, constructed, installed, and removed by the 

Contractor which are needed for construction or installation of the 

Works. 

26 Variation An instruction given by the Engineer, which varies the Works. 

27 Works What the Contract requires the Contractor to construct, install, and 

turnover to the Employer, as defined in the Contract Data. 

 

2 Interpretation  

2.1 In interpreting these Conditions of Contract, singular also means plural, male also means 

female or neuter, and the other way around. Headings have no significance. Words have their 

normal meaning under the language of the Contract unless specifically defined. The Engineer 

will provide instructions clarifying queries about the Conditions of Contract. 

2.2 If sectional completion is specified in the Contract Data, references in the Conditions of 

Contract to the Works, the Completion Date, and the Intended Completion Date apply to any 

Section of the Works (other than references to the Completion Date and Intended Completion 

date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

 a. Agreement 

 b. Letter of Acceptance/notice to proceed with the works 

 c. Contractor's Bid 

 d. Contract Data 

 e. Conditions of Contract including Special Conditions of Contract 

 f. Specifications 

 g. Drawings 

 h. Bill of Quantities and 

 i. any other document listed in the Contract Data as forming part of the Contract 

3 Language and Law 

3.1 The language of the Contract and the law governing the Contract are stated in the Contract 

Data. 

4 Engineer's Decisions 

4.1 Except where otherwise specifically stated, the Engineer will decide contractual matters 

between the Employer and the Contractor in the role representing the Employer. 

5 Delegation 

5.1 The Engineer may delegate any of his duties and responsibilities to other people after 

notifying the Contractor and may cancel any delegation after notifying the Contractor. 

6 Communications 

6.1 Communications between parties which are referred to in the conditions are effective only 

when in writing. 

7 Sub-contracting 

7.1 The Contractor may sub-contract any portion of work, upto a limit specified in Contract 

Data, with the approval of the Engineer but may not assign the Contract without the approval 

of the Employer in writing. Sub-contracting does not alter the Contractor's obligations. Sub 

contractors shall have to be got approved from employer after submitting credentials. 

 

8 Other Contractors 

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, 

utilities, and the Employer between the dates given in the Schedule of other Contractors. The 

Contractor shall as referred to in the Contract Data, also provide facilities and services for 
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them as described in the Schedule. The employer may modify the schedule of other 

contractors and shall notify the contractor of any such modification. 

9 Personnel 

9.1 The Contractor shall employ the key personnel named in the Schedule of Key Personnel as 

referred to in the Contract Data to carry out the functions stated in the Schedule or other 

personnel approved by the Engineer. The Engineer will approve any proposed replacement of 

key personnel only if their qualifications, abilities, and relevant experience are substantially 

equal to or better than those of the personnel listed in the Schedule. 

9.2 If the Engineer asks the Contractor to remove a person who is a member of the Contractor's 

staff or his work force stating the reasons the Contractor shall ensure that the person leaves 

the Site within seven days and has no further connection with the work in the Contract. 

10 Employer's and Contractor's Risks 

10.1 The Employer carries the risks which this Contract states are Employer's risks, and the 

Contractor carries the risks which this Contract states are Contractor's risks 

11 Employer's Risks 

11.1 The Employer is responsible for the excepted risks which are in so far as they directly affect 

the execution of the Works in India, the risks of war, hostilities, invasion, act of foreign 

enemies, rebellion, revolution, insurrection or military or usurped power, civil war, riot 

commotion or disorder (unless restrict to the Contractor's employees), and contamination 

from any nuclear fuel or nuclear waste or radioactive toxic explosive. 

12 Contractor's Risks 

12.1 All risks of loss of or damage to physical property and of personal injury and death which 

arise during and in consequence of the performance of the Contract other than the excepted 

risks are the responsibility of the Contractor. 

13 Insurance 

13.1 The Contractor shall provide, in the joint names of the Employer and the Contractor, 

insurance cover from the Start Date to the end of the Defects Liability Period, in the amounts 

and deductibles stated in the Contract Data for the following events which are due to the 

Contractor's risks: 

 a. loss of or damage to the Works, Plant and Materials; 

 b. loss of or damage to Equipment; 

 c. loss of or damage of property (except the Works, Plant, Materials and Equipment) in 

connection with the Contract; and 

 d. personal injury or death. 

13.2 Policies and certificates for insurance shall be delivered by the Contractor to the Engineer for 

the Engineer's approval before the Start Date. All such insurance shall provide for 

compensation to be payable in the types and proportions of currencies required to rectify the 

loss or damage incurred. 

13.3 If the Contractor does not provide any of the policies and certificates required, the Employer 

may affect the insurance which the Contractor should have provided and recover the 

premiums the Employer has paid from payments otherwise due to the Contractor or, if no 

payment is due, the payment of the premiums shall be a debt due. 

13.4 Alterations to the terms of insurance shall not be made without the approval of the Employer. 

13.5 Both parties shall comply with any conditions of the insurance policies. 

14 Site Investigation Reports 

14.1 The Contractor, in preparing the Bid, shall rely on any site Investigation Reports referred to 

in the Contract Data, supplemented by any information available to the Bidder. However, 

bidders are advised to verify the details at their own level. The Employer will have no 

responsibility in case any discrepancy is observed. 

15 Queries about the Contract Data 

15.1 The Engineer will clarify queries on the Contract Data. 

16 Contractor to Construct the Works 

16.1 The Contractor shall construct and install the Works in accordance with the Specification and 

Drawings 

17 The Works to be Completed by the Intended Completion Date 

17.1 The Contractor may commence execution of the Works on the Start Date and shall carry out 
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the Works in accordance with the programme submitted by the Contractor, as updated with 

the approval of the Engineer, and complete them by the Intended Completion Date. 

18 Approval by the Engineer 

18.1 The Contractor shall submit Specifications and Drawings showing the proposed Temporary 

Works to the Engineer, who is to approve them if they comply with the Specifications and 

Drawings. 

18.2 The Contractor shall be responsible for design of Temporary Works. 

18.3 The Engineer's approval shall not alter the Contractor's responsibility for design of the 

Temporary Works. 

18.4 The Contractor shall obtain approval of third parties to the design of the Temporary Works 

where required. 

18.5 All Drawings prepared by the Contractor for the execution of the temporary or permanent 

Works, are subject to prior approval by the Engineer before their use. 

19 Safety 

19.1 The Contractor shall be responsible for the safety of all activities on the Site. 

20 Discoveries 

20.1 Anything of historical or other interest or of significant value unexpectedly discovered on the 

Site is the property of the Employer. The Contractor is to notify the Engineer of such 

discoveries and carry out the Engineer's instructions for dealing with them. 

21 Possession of the Site 

21.1 The Employer shall give Site possession to the Contractor as per the Contract Data. If 

possession of the Site is not given as per the Contract Data the Employer is deemed to have 

delayed the start of the relevant activities and this will be a Compensation Event. 

22 Access to the Site 

22.1 The Contractor shall allow the Engineer and any person authorized by the Engineer access to 

the Site, to any place where work in connection with the Contract is being carried out or is 

intended to be carried out and to any place where materials or plant are being manufactured / 

fabricated / assembled for the works. 

23 Instructions 

23.1 The Contractor shall carry out all instructions of the Engineer pertaining to works which 

comply with the applicable laws where the Site is located. 

23.2 The Contractor shall permit the Employer to inspect the Contractor's accounts and records 

relating to the performance of the Contractor and to have them audited by auditors appointed 

by the Employer, if so required by the Employer. 

24 Dispute Redressal System 

24.1 i. If any dispute or difference of any kind what-so-ever shall arise in connection with or 

arising out of this Contract or the execution of works or maintenance of the works there 

under, whether before its commencement or during the progress of works or after the 

termination, abandonment or breach of the Contract, it shall, in the first instance, be referred 

for settlement to the competent authority, described along with their powers in the Contract 

Data, above the rank of the Engineer.  

ii. The competent authority shall, within a period of forty-five days after being requested in 

writing by the Contractor to do so, convey his decision to the Contractor. Such decision in 

respect of every matter so referred shall, subject to review as hereinafter provided, be final 

and binding upon the Contractor.  

iii. In case the Works is already in progress, the Contractor shall proceed with the execution 

of the Works, including maintenance thereof, pending  receipt of the decision of the 

competent authority as aforesaid, with all due diligence. 

24.2 Either party will have the right of appeal, against the decision of the competent authority, to 

the Standing Empowered Committee if the amount appealed against exceeds rupee ten lacs. 

24.3 The composition of the Standing Empowered Committee will be as follows: 

 1 One official member, from the Directors on the 

Board of Employer, preferably Chief Engineer, 

PWD 

Chairman 

2 GM/ CPM of RSRDC, as declared by Managing 

Director, RSRDC 

Member 
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3 One non-official member who is technical expert 

of at least Additional Chief Engineer’s level, 

selected by the Contractor from a panel of three 

experts given to him by the Employer. 

Member 

 
24.4 The Contractor and the Employer or his designated representative will be entitled to present 

their case in writing duly supported by documents. If so requested, the Standing Empowered 

Committee may allow one opportunity to the Contractor and the Employer or his designated 

representative for oral arguments for a specified period. The Empowered Committee shall 

give its decision within a period of ninety days from the date of appeal, and after this period, 

the parties will be free to approach the appropriate court of law for the resolution of the 

dispute. 

24.5 The decision of the Standing Empowered Committee will be binding on both the Employer 

and the Contractor for payment of claims up to five percent of the Initial Contract Price. The 

Contractor can accept and receive payment after signing as ‘in full and final settlement of all 

claims’. If the Contractor or the Employer or both do not accept the decision, they are not 

barred from approaching the courts.  

25 Arbitration 

25.1 In view of the provision of the clause 24 on Dispute Redressal System, it is the condition of 

the Contract that there will be no arbitration for the settlement of any dispute between the 

parties. 

 B. TIME CONTROL 
26 Deleted 

27 Programme 

27.1 Within the time stated in the Contract Data the Contractor shall submit to the Engineer for 

approval a Programme showing the general methods, arrangements, order, and timing for all 

the activities in the Works along with monthly cash flow forecast. 

27.2 An update of the Programme shall be a programme showing the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the remaining work 

including any changes to the sequence of the activities. 

27.3 The Contractor shall submit to the Engineer, for approval, an updated Programme at intervals 

no longer than the period stated in the Contract Data. If the Contractor does not submit an 

updated Programme within this period, the Engineer may withhold the amount stated in the 

Contract Data from the next payment certificate and continue to withhold this amount until 

the next payment after the date on which the overdue Programme has been submitted 

27.4 The Engineer's approval of the Programme shall not alter the Contractor's obligations. The 

Contractor may revise the Programme and submit it to the Engineer again at any time. A 

revised Programme is to show the effect of Variations and Compensation Events. The 

approval of revised Programme does not entitle the contractor to any extension in execution 

period. Any extension case will be decided independently on its merit. 

28 Extension of the Intended Completion Date 

28.1 The Engineer shall extend the Intended Completion Date if a Compensation Event occurs or 

a Variation is issued which makes it impossible for Completion to be achieved by the 

Intended Completion Date without the Contractor taking steps to accelerate the remaining 

work and which would cause the Contractor to incur additional cost. 

28.2 The Engineer shall decide whether and by how much to extend the Intended Completion 

Date within 35 days of the Contractor asking the Engineer for a decision upon the effect of a 

Compensation Event or Variation and submitting full supporting information. If the 

Contractor has failed to give early warning of a delay or has failed to cooperate in dealing 

with a delay, the delay by this failure shall not be considered in assessing the new Intended 

Completion Date. 

28.3 The Engineer shall within 14 days of receiving full justification from the contractor in 

writing for extension of Intended Completion Date refer his recommendations to the 

Employer. The Employer shall within 21 days communicate to the Engineer the acceptance 

or otherwise of the Engineer's recommendations. If the Employer fails to give his acceptance, 

the Engineer shall not grant the extension and the contractor may refer the matter to the 

Standing Empowered Committee for settlement of disputes under Clause 24. 
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29 Deleted 

30 Delays Ordered by the Engineer 

30.1 The Engineer may instruct the Contractor to delay the start or progress of any activity within 

the Works. 

31 Management Meetings 

31.1 Either the Engineer or the Contractor may require the other to attend a management meeting. 

The business of a management meeting shall be to review the plans for remaining work and 

to deal with matters raised in accordance with the early warning procedure. 

31.2 The Engineer shall record the business of management meetings and provide copies of his 

record to those attending the meeting and to the Employer. The responsibility of the parties 

for actions to be taken is to be decided by the Engineer either at the management meeting or 

after the management meeting and stated in writing to all who attended the meeting. 

32 Early Warning 

32.1 The Contractor is to warn the Engineer at the earliest opportunity of specific likely future 

events or circumstances that may adversely affect the quality of the work, increase the 

Contract Price, or delay the execution of works. The Engineer may require the Contractor to 

provide an estimate of the expected effect of the future event or circumstance on the Contract 

Price and Completion Date. The estimate is to be provided by the Contractor as soon as 

reasonably possible. 

32.2 The Contractor shall cooperate with the Engineer in making and considering proposals for 

how the effect of such an event or circumstance can be avoided or reduced by anyone 

involved in the work and in carrying out any resulting instruction of the Engineer. 

 C. QUALITY CONTROL 
33 Identifying Defects 

33.1 The Engineer shall check the Contractor's work and notify the Contractor of any Defects that 

are found. Such checking shall not affect the Contractor's responsibilities. The Engineer may 

instruct the Contractor to search for a Defect and to uncover and test any work that the 

Engineer considers may have a Defect. 

34 Tests 

34.1 If the Engineer instructs the Contractor to carry out a test not specified in the Specification to 

check whether any work has a Defect and the test shows that it does, the Contractor shall pay 

for the test and any samples. If there is no Defect the test shall be a Compensation Event. 

35 Correction of Defects 

35.1 The Engineer shall give notice to the Contractor of any Defects before the end of the Defects 

Liability Period, which begins at Completion and is defined in the Contract Data. The 

Defects Liability Period shall be extended for as long as Defects remain to be corrected. 

35.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within 

the length of time specified by the Engineer's notice. 

35.3 The contractor will have to maintain the Works for a period specified in the Contract Data. 

For this maintenance period he will be paid as per the conditions specified in Clause 3 of 

Special Condition of Contract. 

 

36 Uncorrected Defects 

36.1 If the Contractor has not corrected a Defect within the time specified in the Engineer's notice, 

the Engineer will assess the cost of having the Defect corrected, and the Contractor will pay 

the actual cost plus 20%. If the contractor does not pay this amount, Engineer shall have the 

right to recover through any options available to him. 

 D. COST CONTROL 

37 Bill of Quantities 

37.1 The Bill of Quantities shall contain items for the construction, installation, testing, and 

commissioning work to be done by the Contractor.  

38 The Engineer-in-charge shall have power to make any alterations, omissions or additions to 

or substitutions for the original specifications, drawings, designs and instructions, that may 

appear to him to be necessary during the progress of the work and the contractor shall carry 

out the work in accordance with any instructions which may be given to him in writing 

signed by the Engineer and such alterations, omission, additions or substitutions shall not 
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invalidate the contract and any altered, additional or substituted work which the contractor 

may be directed to do in the manner above specified, as part of the work shall be carried out 

by the contractor on the same conditions in all respects on which he agreed to do the main 

work.  

The time for the completion of the work shall be extended in the proportion that the altered, 

additional or substituted work bears to the original contract work, and the certificate of the 

Engineer-in-charge shall be conclusive as to such proportion.  

The rates for such additional altered or substituted work under this clause shall be worked out 

in accordance with the following provisions in their respective order. 

38.1 If the rates for the additional, altered or substituted work are specified in the contract for the 

work, the contractor is bound to carry out the additional altered or substituted work at the 

same rates as per specified in the contact for the work.  

38.2 If the rates for the altered, additional or substituted work not specifically provided in the 

contract for the work, then such rates will be derived from the rates for a similar class of 

work as are specified in the contract for the work. 

38.3 If the rates for the altered, additional or substituted work can not determined in the manner 

specified in the clause 38.1 or 38.2, then the rates for such composite work item shall be 

worked out on the basis of the concerned Schedule or Rates of the District/area specified 

above minus/ plus the percentage which the total tendered amount bears to the estimated cost 

of the entire work put on tender.  

Provided always that if the rate for a particular part or parts of the item is not in the Schedule 

of Rates, the rate for such part or parts will be determined by the Engineer on the basis of the 

prevailing market rates when the work was done.  

38.4 If the rates for the altered, additional or substituted work item can not be determined in the 

manner specified in clauses 38.1 or 38.3, then the contractor shall within 7 days of the date of 

receipt or order to carry out the work, inform the Engineer of the rate which it is his intention 

to charge for such class of work supported by analysis of the rate or rates on the basis of 

prevailing market rates and got approval from employer and mean while the contractor is 

paid at provisional rate decided by Engineer. However, the Engineer by the notice in writing 

will be at liberty to cancel his order to carry out such class of work and arrange to carry it out 

in such manner, as he may consider advisable. But under no circumstances, the contractor 

shall suspend the work on the plea non-settlement of rates on items falling under the clause.  

38.5 Except in case of items relating to foundations, clauses 38.1 to 38.4 shall not apply to 

contract or substituted items if individually exceed the percentages set out in the tender 

documents under clause 38.7.1. 

38.6 For the purpose of operation of clause 38.5 the following works shall be treated as work 

relating to foundations:- 

38.6.1 For buildings, compound wall, plinth level or 1.2 meters (4 ft.) above ground level whichever 

is lower, excluding items above flooring and D.P.C. but including base concrete below the 

floors.  

38.6.2 For abutments, piers, retaining wall of culverts and bridges, wall of water reservoir and the 

bed of floor level. 

38.6.3 For retaining walls, where floor levels is not determinate 1.2 meters above the average 

ground level or bed level. 

38.6.4 For roads, all items or excavation and filling including treatment of sub base and soling 

work. 

38.6.5 For water supply lines, sewer lines under ground storms water drains and similar work. all 

items of work below ground level except items of pipe work for proper masonry work.  

38.6.6 For open storm water drains, all items of work except lining of drains.  

38.6.7 Any other items of similar nature which Engineer may decide relating to foundation 

38.7 The rate of any such work, except the items relating to foundations, which is in excess of the 

deviation limit, shall be determined as per Clause 38.7.1. 

38.7.1 The quantum of additional work for each item shall not exceed 50% of the original quantity 

given in the agreement and the total value of additional work shall not exceed 20% of the 

total contract value, unless otherwise mutually agreed by the Engineer and the contractor. 

This limit shall not be applicable on items relating to foundation work which shall be 

executed as per original rates or provision of clause 38.1 to 38.4. 
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38.7.2 In case of contract substituted items or additions items, which results in exceeding the 

deviation limit laid down in this clause except items relating to foundation work, which the 

contractor is required to do under clause 38 above, the contractor shall within 7 days from the 

receipt of order, claim revision of the rate supported by proper analysis in respect of such 

items for quantities in excess of the deviation limit notwithstanding  the fact that the rates for 

such items exist in the tender for the main work or can be derived as per clause 38.2 and the 

Engineer, may revised their rates having regard to the prevailing market rates and got 

approved from employer the contractor shall be paid at provisional rate decided by Engineer 

to final approval of rates by employer. The Engineer shall however, be at liberty to cancel his 

order to carry out such increased quantities of work by giving notice in writing to the 

contractor and arrange to carry it out in such manner as he may consider advisable. But under 

no circumstance, the contractor shall suspend the work on the plea of non-settlement of rates 

of items failing under this Clause.  

38.7.3 All the provisions of the preceding paragraph shall equally apply to the decrease in rates of 

items for quantities in excess of he deviation limit notwithstanding the fact that the rates for 

such items exist in the tender for the main work or can be derived as per clause 38.2 and the 

Engineer may revise such rates having regard to the prevailing market rates unless otherwise 

mutually agreed by the Employer and the Contractor.  

39 Variations   

39.1 All Variation shall be included in updated Programms produced by the Contractor. 

40 Deleted 

41 Cash Flow Forecasts 

41.1 When the Programme is updated, the contractor is to provide the Engineer with an updated 

cash flow forecast. 

42 Payment Certificates 

42.1 The Contractor shall submit to the Engineer monthly statements of the estimated value of the 

work completed minus the cumulative amount certified previously. 

42.2 The Engineer shall check the Contractor's monthly statement preferably within 14 days and 

certify the amount to be paid to the Contractor. 

42.3 The value of work executed shall be determined by the Engineer. 

42.4 The value of work executed shall comprise the value of the quantities of the items in the Bill 

of Quantities completed. 

42.5 The value of work executed shall include the valuation of Variations and Compensation 

Events. 

42.6 The Engineer may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later information. 

 

43 Payments 

43.1 Payments shall be adjusted for deductions for retention, other recoveries in terms of the 

contract and taxes at source, as applicable under the law. The Employer shall preferably pay 

the Contractor the amounts certified by the Engineer within 28 days of the date of each 

certificate.   

43.2 Items of the Works for which no rate or price has been entered in will not be paid for by the 

Employer and shall be deemed to be covered by other rates and prices in the Contract. 

44 Compensation Events 

44.1 The following are Compensation Events unless they are caused by the Contractor: 

 a The Employer does not give access to 90 percent of the Site by the Site Possession 

Date stated in the Contract Data. 

 b The Employer modifies the schedule of other contractors in a way which affects the 

work of the contractor under the contract 

 c The Engineer orders a delay or does not issue drawings, specifications or instructions 

required for execution of works on time. 

 d The Engineer instructs the Contractor to uncover or to carry out additional tests upon 

work which is then found to have no Defects 

 e Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of Letter of Acceptance from the information issued to 
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Bidders (including the Site Investigation’ Reports), from information available 

publicly and from a visual inspection of the site 

 f The Engineer gives an instruction for dealing with an unforeseen condition, caused by 

the Employer, or additional work required for safety or other reasons. 

 g Other contractors, public authorities, utilities or the Employer does not work within 

the dates and other constraints stated in the Contract, and they cause delay or extra 

cost to the Contractor. 

 h The effect on the Contractor of any of the Employer's Risks. 

 i The Engineer unreasonably delays issuing a Certificate of Completion. 

 j  Removal of underground utilities detected subsequently 

 k  Significant change in classification of soil requiring additional mobilization by the 

contractor, e.g. ordinary soil to rock excavation, 

 l  Removal of unsuitable material like marsh, debris dumps, etc not caused by the 

contractor 

 m  Artesian conditions 

 n  Seepage, erosion, landslide 

 o River training requiring protection of permanent work 

 p Presence of historical, archeological or religious structures, monuments interfering 

with the works 

 q Restriction of access to ground imposed by civil, judicial, or military authority 

 Other Compensation Events listed in the Contract Data or mentioned in the Contract 

44.2 In case of a Compensation Event,  the Engineer shall decide whether and by how much the 

Intended Completion Date shall be extended. 

44.3 Deleted 

44.4 The Contractor shall not be entitled to time extension to the extent that the Employer's 

interests are adversely affected by the Contractor not having given early warning or not 

having cooperated with the Engineer. 

45 Tax 

45.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other 

taxes that the Contractor will have to pay for the performance of this Contract. The Employer 

will perform such duties in regard to the deduction of such taxes at source as per applicable 

law. 

46 Currencies 

46.1 All payments shall be made in Indian National Rupees. 

47 Price Adjustment 

47.1 Contract price shall be adjusted for increase or decrease in rates and price of Bitumen, Steel, 

and Cement as per the following principles and procedures and as per formula given in the 

Contract Data: 

47.1.1 The price adjustment shall apply for the work done from the start date given in the Contract 

Data up to end of the initial intended completion date or extensions granted by the Engineer 

and shall not apply to the work carried out beyond the stipulated time for reasons attributable 

to the contractor. 

47.1.2 The price adjustment shall be determined during each month from the formula given in the 

Contract Data. 

47.1.3 Following expressions and meanings are assigned to the work done during each month: 

 R =  Total value of work done during the month. It would include the amount of secured 

advance granted, if any, during the month, less the amount of secured advance 

recovered, if any, during the month. It will exclude value for works executed under 

variations for which price adjustment will be worked separately based on the terms 

mutually agreed. 

47.2 To the extent that full compensation for any rise or fall in costs to the contractor is not 

covered by the provisions of this or other clauses in the contract, the unit rates and prices 

included in the contract shall be deemed to include amounts to cover the contingency of such 

other rise or fall in costs.  

48 Retention 

48.1 The Employer shall retain from each payment due to the Contractor the proportion stated in 
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the Contract Data until Completion of the whole of the Works. 

48.2 On Completion of the whole of the Works half the total amount retained is repaid to the 

Contractor and half when the Defects Liability Period has passed and the Engineer has 

certified that all Defects notified by the Engineer to the Contractor before the end of this 

period have been corrected. 

48.3 On completion of the whole works, the contractor may substitute retention money with an 

‘on demand’ Bank guarantee. 

49 Liquidated Damages 

49.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the 

Contract Data for each day that the Completion Date is later than the Intended Completion 

Date (for the whole of the works or the milestone as stated in the Contract Data). The total 

amount of liquidated damages shall not exceed the amount defined in the Contract Data. The 

Employer may deduct liquidated damages from payments due to the Contractor. Payment of 

liquidated damages does not affect the Contractor's liabilities. 

49.2 If the Intended Completion Date is extended after liquidated damages have been paid, the 

Engineer shall correct any over-payment of liquidated damages by the Contractor by 

adjusting the next payment certificate.  

49.3 If the contractor fails to comply with the time for completion as stipulated in the tender, then 

the contractor shall pay to the employer the relevant sum stated in the Contract Data as 

Liquidated damages for such default, and not as penalty, for everyday or part of day which 

shall elapse between relevant time for completion and the date stated in the taking over 

certificate of the whole of the works on the relevant section, subject to the limit stated in the 

Contract Data. 

 The employer may, without prejudice to any other method of recovery, deduct the amount of 

such damages from any monies due or to become due to the contractor. The payment or 

deduction of such damages shall not relieve the contractor from his obligation to complete 

the works or from any other of his obligations and liabilities under the contract. 

49.4 If, before the Time for Completion of the whole of the Works or, if applicable, any Section, a 

Taking-Over Certificate has been issued for any part of the Works or of a Section, the 

liquidated damages for delay in completion of the remainder of the Works or of that Section 

shall, for any period of delay after the date stated in such Taking-Over Certificate, and in the 

absence of alternative provisions in the Contract, be reduced in the proportion which the 

value of the part so certified bears to the value of the whole of the Works or Section, as 

applicable. The provisions of this Clause shall only apply to the rate of liquidated damages 

and shall not affect the limit thereof. 

50 Deleted 

51 Deleted 

52 Securities 

52.1 The Performance Security (including additional performance security for unbalanced bid) 

shall be provided to the Employer no later than the date specified in the Letter of Acceptance 

and shall be issued in an amount and form and from a bank or surety acceptable to the 

Employer, and denominated in Indian Rupees. The Performance Security shall be valid until 

a date 28 days from the date of expiry of Maintenance Period and the additional performance 

security for unbalanced bids shall be valid until a date 28 days from the date of issue of the 

certificate of completion. 

 ‘The performance security and additional performance security of a Joint Venture shall be in 

the name of either partner severely or jointly in the name of the Joint Venture.’ 

53 Deleted 

54 Cost of Repairs 

54.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start 

Date and the end of the Defects Correction periods shall be remedied by the Contractor at the 

Contractor's cost if the loss or damage arises from the Contractor's acts or omissions. 

  E. FINISHING THE CONTRACT 
55 Completion 

55.1 The Contractor shall request the Engineer to issue a Certificate of Completion of the Works 

and the Engineer will do so upon deciding that the Work is completed. 
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56 Taking Over 

56.1 The Employer shall take over the Site and the Works within seven days of the Engineer 

issuing a certificate of Completion. 

57 Final Account 

57.1 The Contractor shall supply to the Engineer a detailed account of the total amount that the 

Contractor considers payable under the Contract before the end of the Defects Liability 

Period. The Engineer shall issue a Defect Liability Certificate and certify any final payment 

that is due to the Contractor preferably within 56 days of receiving the Contractor's account 

if it is correct and complete. If it is not, the Engineer shall issue preferably within 56 days a 

schedule that states the scope of the corrections or additions that are necessary. If the Final 

Account is still unsatisfactory after it has been resubmitted, the Engineer shall decide on the 

amount payable to the Contractor and issue a payment certificate, preferably within 56 days 

of receiving the Contractor's revised account. 

58 Operating and Maintenance Manuals 

58.1 If ‘as built’ Drawings and/or operating and maintenance manuals are required, the Contractor 

shall supply them by the dates stated in the Contract Data. 

58.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 

Contract Data, or they do not receive the Engineer's approval, the Engineer shall withhold the 

amount stated in the Contract Data from payments due to the Contractor. 

59 Termination 

59.1 The Employer or the Contractor may terminate the Contract if the other party causes a 

fundamental breach of the Contract. 

59.2 Fundamental breaches of Contract include, but shall not be limited to the following: 

 a the Contractor stops work for 28 days when no stoppage of work is shown on the 

current Programme and the stoppage has not been authorized by the Engineer; 

 b the Employer or the Contractor is made bankrupt or goes into liquidation other than 

for a reconstruction or amalgamation 

 c the Engineer gives Notice that failure to correct a particular Defect is a fundamental 

breach of Contract and the Contractor fails to correct it within a reasonable period of 

time determined by the Engineer; 

 d  the Contractor does not maintain a security which is required; 

 e the Contractor has delayed the completion of works by the number of days for which 

the maximum amount of liquidated damages can be paid as defined in the Contract 

Data; and 

 f if the Contractor, in the judgment of the Employer has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract. 

 g ‘The contractor (in case of joint venture) has modified the composition of the joint 

venture and/or the responsibility of each member of the joint venture from what is 

stated in joint venture agreement without prior approval of the Employer’. 

 For the purpose of this clause, ‘corrupt practice’ means the offering, giving, receiving or 

soliciting of anything of value to influence the action of a public official in the procurement 

process or in contract execution. ‘Fraudulent practice’ means a misrepresentation of facts in 

order to influence a procurement process or the execution of a contract to the detriment of the 

Borrower, and includes collusive practice among Bidders (prior to or after bid submission) 

designed to establish bid prices at artificial non-competitive levels and to deprive the 

Borrower of the benefits of free and open competition.’  
59.3 When either party to the Contract gives notice of a breach of contract to the Engineer for a 

cause other than those listed under Sub Clause 59.2 above, the Engineer shall decide whether 

the breach is fundamental or not. 
59.4 Notwithstanding the above, the Employer may terminate the Contract for convenience. 

59.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe 

and secure and leave the Site as soon as reasonably possible. 
60 Payment upon Termination 

60.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, 

i. the Engineer shall issue a certificate for  

a. the value of the work done,  
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b. less advance payments received up to the date of the issue of the certificate,  

c. less other recoveries due in terms of the contract,  

d. less taxes due to be deducted at source as per applicable laws.  

ii. If the total amount due to the Contractor is lower than the payment due to the Employer, 

the difference shall be a debt payable by the contractor to the Employer. If the total amount 

due to the Contractor is higher than the payment due to the Employer, the difference shall be 

payable by the Employer to the contractor. 

iii. The performance security in full and the additional performance security, if any, shall be 

forfeited in the ratio in which the work remains incomplete. 

iv. Additional Liquidated Damages shall not apply. 
60.2 If the Contract is terminated at the Employer's convenience or because of a fundamental 

breach of Contract by the Employer, the Engineer shall issue a certificate for the value of the 

work done, the cost of balance material brought by the contractor and available at site, the 

reasonable cost of removal of Equipment, repatriation of the Contractor's personnel 

employed solely on the Works, and the Contractor's costs of protecting and securing the 

Works and less other recoveries due in terms of the contract and less taxes due to be 

deducted at source as per applicable law. 
61 Property  

61.1 All materials on the-Site, Plant, Equipment, Temporary Works and Works are deemed to be 

the property of the Employer, if the Contract is terminated because of a Contractor's default. 
62 Release from Performance 

62.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 

control of either the Employer or the Contractor the Engineer shall certify that the Contract 

has been frustrated. The Contractor shall make the Site safe and stop work as quickly as 

possible after receiving this certificate and shall be paid for all work carried out before 

receiving it and for any work carried out afterwards to which commitment was made. 

 

 F. SPECIAL CONDITIONS OF CONTRACT 

1 LABOUR: 

1.1 The Contractor shall, unless otherwise provided in the Contract, make his own arrangements 

for the engagement of all staff and labour, local or other, and for their payment, housing, 

feeding and transport. 

1.2 The Contractor shall, if required by the Engineer, deliver to the Engineer a return in detail, in 

such form and at such intervals as the Engineer may prescribe, showing the staff and the 

numbers of the several classes of labour from time to time employed by the Contractor on the 

Site and such other information as the Engineer may require. 

2 COMPLIANCE WITH LABOUR REGULATIONS: 

2.1 During continuance of the contract, the Contractor and his sub-contractors shall abide at all 

times by all existing labour enactments and rules made there under, regulations, notifications 

and bye laws of the State or Central Government or local authority and any other labour law 

(including rules), regulations, bye laws that may be passed or notification that may be issued 

under any labour law in future either by the State or the Central Government or the local 

authority. Salient features of some of the major labour laws that are applicable to 

construction industry are given below. The Contractor shall keep the Employer indemnified 

in case any action is taken against the Employer by the competent authority on account of 

contravention of any of the provisions of any Act or rules made there under, regulations or 

notifications including amendments. If the Employer is caused to pay or reimburse, such 

amounts as may be necessary to cause or observe, or for nonobservance of the provisions 

stipulated in the notifications bye laws/ Acts/Rules/regulations including amendments, if any, 

on the part of the Contractor, the Engineer/Employer shall have the right to .deduct any 

money due to the Contractor including his amount of performance security. The 

Employer/Engineer shall also have right to recover from the Contractor any sum required or 

estimated to be required for making good the loss or damage suffered by the Employer. 

2.2 The employees of the Contractor and the Sub-Contractor in no case shall be treated as the 

employees of the Employer at any point of time. 

2.3 SALIENT FEATURES OF SOME MAJOR LABOUR LAWS APPLICABLE TO 

ESTABLISHMENTS ENGAGED IN BUILDING AND OTHER CONSTRUCTION 
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WORK. 

2.3.1 Workmen Compensation Act 1923 :- The Act provides for compensation in case of injury by 

accident arising out of and during the course of employment. 

2.3.2 Payment of Gratuity Act 1972 :- Gratuity is payable to an employee under the Act on 

satisfaction of certain conditions on separation if an employee has completed 5 years service 

or more on death, the rate of 15 days wages for every completed year of service. The Act is 

applicable to all establishments employing 10 or more employees. 

2.3.3 Employees P.F. and Miscellaneous Provision Act 1952 : The Act Provides for monthly 

contributions by the employer plus workers @ 10% or 8.33%. The benefits payable under the 

Act are : 

 a   Pension or family pension on retirement or death, as the case may be. 

 b  Deposit linked insurance on the death in harness of the worker. 

 c  Payment of P.P. accumulation on retirement/death etc 

2.3.4 Maternity Benefit Act 1951 :- The Act provides for leave and some other benefits to women 

employees in case of confinement or miscarriage etc. 

2.3.5 Contract Labour (Regulation & Abolition) Act 1970 :- The Act provides for certain welfare 

measures to be provided by the Contractor to contract labour and in case the Contractor fails 

to provide, the same are required to be provided, by the Principal Employer by Law. The 

Principal Employer is required to take Certificate of Registration and the Contractor is 

required to take licence from the designated Officer. The Act is applicable to the 

establishments or Contractor of Principal Employer, if they employ 20 or more contract 

labour. 

2.3.6 Minimum Wages Act 1948 :- The Employer is supposed to pay not less than the Minimum 

Wages fixed by appropriate Government as per provisions of the Act, if the employment is a 

scheduled employment. Construction of Buildings, Roads, Runways are scheduled 

employments. 

2.3.7 Payment of Wages Act 1936:- It lays down as to by what date the wages are to be paid, when 

'it will be paid and what deductions can be made from the wages of the workers.  

2.3.8 Equal Remuneration Act 1979 :- The Act provides for payment of equal wages for work of 

equal nature to Male and Female workers and for not making discrimination against Female 

employees in the matters of transfers, training and promotions etc. 

2.3.9 Payment of Bonus Act 1965 :- The Act is applicable to all establishments employing 20 or 

more employees. The Act provides for payments of annual bonus subject to a minimum of 

8.33% of wages and maximum of 20% of wages to employees drawing Rs.3500/-per month 

or less. The bonus to be paid to employees getting Rs.2500/- per month or above upto 

Rs.3500/- per month shall be worked out by taking wages as Rs.2500/ -per month only. The 

Act does not apply to certain establishments. The newly set-up establishments are exempted 

for five years in certain circumstances. Some of the State Governments have reduced the 

employment size from 20 to 10 for the purpose of applicability of this Act. 

2.3.10 Industrial Disputes Act 1947 :- The Act lays down the machinery and procedure for 

resolution of Industrial disputes, in what situations a strike or lock-out becomes illegal and 

what are the requirements for laying off or retrenching the employees or closing down the 

establishment. 

2.3.11 Industrial Employment (Standing Orders) Act 1946 -:- It is applicable to all establishments 

employing 100 or more workmen (employment size reduced by some of the States and 

Central Government to 50). The Act provides for laying down rules governing the conditions 

of employment by the Employer on matters provided in the Act and get the same certified by 

the designated Authority. 

2.3.12 Trade Unions Act 1926 :- The Act lays down the procedure for registration of trade unions of 

workmen and employers. The Trade Unions registered under the Act have been given certain 

immunities from civil and criminal liabilities. 

2.3.13 Child Labour (Prohibition & Regulation) Act 1986 :- The Act prohibits employment of 

children below 14 years of age in certain occupations and processes and provides for 

regulation of employment of children in all other occupations and processes. Employment of 

Child Labour is prohibited in Building and Construction Industry. 

2.3.14 Inter-State Migrant workmen's (Regulation of Employment & Conditions of Service) Act 

1979 :- The Act is applicable to an establishment which employs 5 or more inter-state 
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migrant workmen through an intermediary (who has recruited workmen in one state for 

employment at the establishment situated in another state). The Inter-State migrant workmen, 

in an establishment to which this Act becomes applicable, are required to be provided certain 

facilities such as housing, medical aid, traveling expenses from home upto the establishment 

and back, etc. 

2.3.15 The Building and Other Construction workers (Regulation of Employment and Conditions of 

Service) Act 1996 and the Cess Act of 1996 :- All the establishments who carry on any 

building or other construction work and employs 10 or more workers are covered under this 

Act. All such establishments are required to pay cess at the rate not. exceeding 2% of the cost 

of construction as may be modified by the Government. The Employer of the establishment 

is required to provide safety measures at the Building or construction work and other welfare 

measures, such as Canteens, First-Aid facilities, Ambulance, Housing accommodations for 

workers near the work place etc. The Employer to whom the Act applies has to obtain a 

registration certificate from the Registering Officer appointed by the Government. 

2.3.16 Factories Act 1948:- The Act lays down the procedure for approval of plans before setting up 

a factory, health and safety provisions, welfare provisions, working hours, annual earned 

leave and rendering information regarding accidents or dangerous occurrences to designated 

authorities. It is applicable to premises employing 10 persons or more with aid of power or 

20 or more persons without the aid of power engaged in manufacturing process.  

3 Payment during Maintenance Period (In addition to clause 35) 

3.1 The contractor will have to maintain the road/ building/ bridge for six years after issuance of 

completion certificate. For maintaining the road/ building/ bridge during this period the 

contractor shall be paid as per as per the rate mentioned in Contract Data. 

3.2 The payment for maintenance will be made to contractor at the end of each quarter 

proportionately on successful maintenance of the road/ building/ bridge during that quarter. 

The contractor shall be fully liable for the expenses made towards the maintenance. He shall 

not be entitled for any extra expenditure incurred. The Engineer shall keep watch on the 

maintenance and shall issue certificate at the end of each quarter which shall entitle 

contractor to claim for maintenance charges. 

3.3 In case contractor fails to maintain the road in any quarter during maintenance period, a sum 

equivalent to twice the sum payable during that quarter or actual expenditure plus 20% done 

to correct the defect, whichever is higher, shall be recovered from his Performance Security. 

3.4 The Performance Security will be refunded after expiry of maintenance period.  

3.5 During the maintenance period the contractor shall be liable to attend all construction defects 

left by him. In case of failure to attend such defects, the same shall be got rectified by the 

Employer and cost recovered as per clause 3.4. 
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SECTION 4 
 

CONTRACT DATA 
 

S

N 

Cl.  

No. 
  

  Items marked ‘N/A’ do not apply in the Contract 

Data. 

 

 

1 1.1 Employer  

  Name :  Managing Director 

  Address : Setu Bhawan, Opposite 

Jhalana Doongari, Jaipur-

Agra Bypass, Jaipur-

302004 

  Name of authorized Representative  Project Director  

RSRDC Ltd., Unit Udaipur 

2 1.1 The Engineer is : Project Director  

RSRDC Ltd., Unit Udaipur 

  Name of authorized Representative Project Officer  

RSRDC Ltd., Unit Udaipur) 

3 1.1 & 

35 

The Defects Liability Period 6 Year from the date of 

completion.  

4 1.1 Start Date 

 

21 days from  issue of LOA 

5 1.1, 17 

& 28 

Intended Completion Date for the Whole of the Work Ten months after start of 

work 

 2.2 & 

49. 

Milestones:  

  Physical works to be completed Period from the start date 

  Milestone 1 i.e. 15% of initial contract price 1/4
th
 of completion period 

 

  Milestone 2 i.e. 40% of initial contract price 1/2
nd
 of completion period  

  Milestone 3 i.e. 70% of initial contract price 3/4
th
 of completion period  

6 1.1 Location of site DEVELOPMENT OF 

BANSWARA-RATLAM 

ROAD (SH-10) FROM 

KM. 125/0 TO 140/0 

7 1.1 The name and identification number of the Contract NIT No. 466, S.No. 5 

8 1.1 The works shall, inter alia, include the following, as 

specified or as directed : 
 

  (A)  Road Works  

  Site clearance; setting-out and layout; widening of 

existing carriageway and strengthening including camber 

corrections; construction of new road/ parallel service 

road; bituminous pavements remodeling/construction of 

junctions, intersections, bus bays, lay byes; supplying and 

placing of drainage channels, flumes, guard posts and 

guard other related items; construction /extension of cross 

drainage works, bridges, approaches and other related 

stones; road markings, road signs and kilometer/ 

hectometer stones; protective works for roads/ bridges; all 

aspects of quality assurance of various components of the 

works; rectification of the defects in the completed works 
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during the Defects Liability Period; submission of ‘As 

built’ drawings and any other related documents; and 

other item of work as may be required to be carried out 

for completing the works in accordance with the drawings 

and provisions of the contract to ensure safety. 

  (B)  Bridge Works  

  Site clearance; setting out, provision of foundations, piers 

abutments and bearings; prestressed/reinforced cement 

concrete superstructure; wearing coat, hand railings, 

expansion joints, approach slabs, drainage spouts/ down 

take pipes, arrangements for fixing light posts, water 

mains, utilities etc; provision of suitably designed 

protective works; providing wing/return walls; provision 

of road markings, road signs etc.; all aspects of quality 

assurance; clearing the site and handing over the works on 

completion; rectification of the defects during the Defects 

Liability Period and submission of ‘As-built’ drawings 

and other related documents; and other items of work as 

may be required to be carried out for completing the 

works in accordance with the drawings and the provisions 

of the contract and to Insure safety. 

 

  (C)  Building Works  

  Site clearance; setting out, provision of foundations, walls 

(stone/ brick masonary); reinforced cement concrete 

structures like column, beams etc; roofing, flooring, 

plaster, pointing, white/colour wash, wood work, steel 

work, water supply and sanitary; clearing the site and 

handing over the works on completion; rectification of the 

defects during the Defects Liability Period and submission 

of ‘As-built’ drawings and other related documents; and 

other items of work as may be required to be carried out 

for completing the works in accordance with the drawings 

and the provisions of the contract and to Insure safety. 

 

  (D)  Other Items  

 1.1 Any other items as required to fulfill all contractual 

obligations as per the Bid documents. 
 

9 2.3 The following documents also form part of the Contract: 

 

1 Maintenance Manual 

10 3.1 The law which applies to the Contract the law of Union of India 

11 3.1 The language of the Contract documents English and Hindi 

12 7.1 Limit of subcontracting       Only labour contract or 

Supply of material. 

13 8 The Schedule of Other Contractors  

14 9 The Schedule of Key Personnel        

15 13 The minimum insurance cover for physical property, 

injury and death 

Rs.5 lac per occurrence 

with the number of 

occurrences limited to four 

  After each occurrence, contractor will pay additional 

premium necessary to make insurance valid for four 

occurrences always.  

 

16 14 Site investigation report Available in DPR 

17 21 The Site Possession Dates  

  50% length of work site On start date 

  75% length of work site After 25% completion 

period 
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  99% length of work site After 50% completion 

period 

18 24.1 Competent authority Dy General Manager, 

RSRDC 

          with powers up to 0.5% of 

initial contract price. 

19 27.1 The period for submission of the programme for approval 

of Engineer 

21 days from the issue of 

Letter of Acceptance. 

20 27.2 The period between programme updates 60 days 

21 27.3 The amount to be withheld for late submission of an 

updated programme 

Rs. 1 lac. 

22 44 The following events shall also be Compensation Events  

    

    

23  The currency of the Contract Indian National Rupee 

24 47 The formula (e) for adjustment of prices are:  

  R =  Value of work as defined in Clause 47.1 of 

Conditions of Contract 
 

  a Adjustment for cement component  

   Price adjustment for increase or decrease in the 

cost of cement procured by the contractor shall be 

paid in accordance with the following formula: 

 

  
Vc =  0.85 x Pc /100 x R x (Ci - Co )/Co 

Vc =  increase or decrease in the cost of work during 

the month under consideration due to changes in 

rates for cement. 

Co =  The all India wholesale price index for cement 

on 28 days preceding the date of opening of Bids 

as published by the Ministry of Industrial 

Development, Government of India, New Delhi. 

Ci =  The all India average wholesale price index for 

cement for the month under consideration as 

published by Ministry of Industrial 

Development, Government of India, New Delhi 

Pc =  Percentage of cement component of the work 

 

  b Adjustment for steel component  

  Price adjustment for increase or decrease in the 

cost of steel procured by the Contractor shall be 

paid in accordance with the following formula: 

 

  
Vs = 0.85 x Ps /100 x R x (Si - So )/So 

Vs =  Increase or decrease in the cost of work during 

the month under consideration due to changes in 

the rates for steel 

So =  The all India wholesale price index for steel 

(Bars and Rods) on 28 days preceding the date 

of opening of Bids as published  by the 

Ministry of Industrial Development, 

Government of India, New Si =  The all 

India average wholesale price index for steel 

 (Bars and Rods) for the month under 

consideration as published by Ministry of 

Industrial Development, New Delhi 

Ps =  Percentage of steel component of the work 
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Note: For the application of this clause, index of Bars and 

Rods has been chosen to represent steel group. 

  c Adjustment of bitumen component  

    Price adjustment for increase or decrease in the 

cost of bitumen shall be paid in accordance with 

the following formula: 

 

  
Vb=  0.85 x Pb/100 x R x (Bi - Bo )/Bo 

Vb =  Increase or decrease in the cost of work during 

the month under consideration due to changes in 

rates for bitumen. 

B0 =  The official retail price of bitumen at the IOC 

depot at nearest center on the day 28 days prior 

to date of opening of Bids. 

Bi =  The official retail price of bitumen of IOC depot 

at nearest center for the 15th day of the month 

under consideration. 

P b =  Percentage of bitumen component of the work 

 

 
 The following percentages will govern the price adjustment for the entire contract: 

 

Percentage* S. 

No. 

Material 

For Road Work* For Bridge Work* For Building Work* 

1 Cement - Pc 5% 15% 15% 

2 Steel - Ps 5% 15% 10% 

3 Bitumen - Pb 10% - - 

 * percentage for different materials are to be calculated and mentioned for project specific.  
 

 
25 48 The proportion of payments retained (retention money) 6% from each bill subject 

to a maximum of 5% of 

initial contract price 

26 49 Amount of liquidated damages for delay in completion of 

works 
 

  For Whole of work 0.05% of the Initial 

Contract Price, rounded 

off to the nearest 

Thousand, per day. 

  For non-achievement of milestone 0.05% of price as 

specified in mile stone, 

rounded off to the nearest 

thousand per day. 

27 49 Maximum limit of liquidated damages for delay in 

completion of work. 

10 per cent of the Initial 

Contract Price rounded 

off to the nearest 

thousand. 

 

28 3 of 

SCC 

Applicable payment during maintenance period.  Percentage of completion 

cost* 

  1
st
 Year  NIL 

  2
nd
 Year  0.50%  

  3
rd
 Year  0.75%  

  4
th
 Year  1.00%  

  5
th
 Year  1.25%  

  6
th
 Year  1.50%  
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  * the rate is to be specified for specific project i.e road / 

building/ bridge/ ROB/ others 
 

29 52 The Securities shall be for the following minimum amounts 

equivalent as a percentage of the Contract Price: 

Performance Security for 

5 per cent of contract 

price plus Rs._________ 

as additional performance 

security in terms of ITB 

Clause 29.5 

  The standard form of Performance Security and Additional 

Performance Security acceptable to the Employer shall be 

an unconditional Bank Guarantee of the type as in Section 8 

of the Bidding Documents. 

 

30 58 The Schedule of Operating and Maintenance Manuals Enclosed 

31 58 The date by which ‘as-built’ drawings (in scale as directed) 

in 2 sets are required  

within 28 days of issue of 

certificate of completion 

32 58 The amount to be withheld for failing to supply ‘as built’ 

drawings by the date required 

Rs 5 Lacs. 

33 59.2 The events shall also be fundamental breach of contract The Contractor has 

contravened clause 7.1 

and Clause 9 of GCC. 
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SECTION 5 

 

TECHNICAL SPECIFICATIONS 
 
A. For Road & Bridge/ROB works: 
 

All the items of work included in the scope of work will be executed as per MoRTH 

specifications for road and bridge work (4th revision-2001) and relevant IRC & I.S. Codes and as 

per circulars/guide lines issued by the MoRTH from time to time & amended by respective body 

time to time till 30 days before opening of tender. 
 

B. For Building works: 
 

All the items of work included in the scope of work will be executed as per relevant PWD & I.S. 

Codes and as per circulars/guide lines issued by the PWD/ RSRDC from time to time & amended 

by respective body time to time till 30 days before opening of tender. 
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SECTION 6 

FORM OF BID 

  

Description of the 

Works:_____________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________ 

 BID To : 

 To 

 Address : 

 

1 We offer to execute the Works described above and remedy any defects therein in 

conformity with the conditions of Contract, specification, drawings, Bill of Quantities and 

Addenda for the sum(s) of 

___________________________________________________________________________

___________________________________________________________________________

________________________________________________________________________ 

2 We undertake, if our Bid is accepted, to commence the Works as soon as is 

reasonably possible after the receipt of the Engineer's notice to commence, and to complete 

the whole of the Works comprised in the Contract within the time stated in the document. 

3 We agree to abide by this Bid for the period of * days from the date fixed for 

receiving the same, and it shall remain binding upon us and may by accepted at any time 

before the expiration of that period. 

4 Unless and until a formal Agreement is prepared and executed this Bid, together with 

your written acceptance thereof, shall constitute a binding contract between us. 

5 We understand that you are not bound to accept the lowest or any tender you may 

receive. 

 Dated this _________________________day of________________________ 20...... 

 Signature ________________________ in the capacity of ______________________ 

 duly authorized to sign bids for and on behalf of  

 

___________________________________________________________________________

(in block capitals or typed) 

 Address: 

___________________________________________________________________________

___________________________________________________________________________

___________________________________________________________________________ 

 Witness 

___________________________________________________________________________

______________________________________________________________________ 

___________________________________________________________________________ 

 Address: 

___________________________________________________________________________

___________________________________________________________________________ 

 Occupation 

___________________________________________________________________________ 
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SECTION 7 

 

BILL OF QUANTITIES 
 

 Preamble 

 

1 The Bill of Quantities shall be read in conjunction with the instruction to bidders, conditions of 

contract specifications & drawings. 

2 For the construction of works, the quantities given in the bill of quantities are estimated, and are 

given to provide a common basis for bidding. The basis of payment will be the actual quantities of 

work ordered and carried out as measured by the contractor and verified by the Engineer and 

valued. 

 a. All the rates and prices tendered in the bill of quantities in the case of item rate tenders and 

 b. All percentage rate above and below or at par of the schedule of rates as tendered by the 

contractor 

3 The rates and prices tendered in the priced bill of quantities shall except in so far as it is otherwise 

provided under the contract include all constructional plant, Labour, Supervision, materials, 

erections, maintenance, insurance, profit, taxes and duties together with all general risks, liabilities 

and obligations set out in the contract. 

4 Arithmetic errors will be corrected by the employers pursuant to clause 27 of the instructions of 

bidders 

5 When percentage rate tenders are invited, the bill of quantities will show in the bidding documents 

the rate used for different items. In case of typographical error in the rate given, the rate for the 

item of concern BSR specified in schedule G, as amended till the date of bidding, will prevail.  
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NAME OF WORK : DEVELOPMENT OF BANSWARA-

RATLAM ROAD (SH-10) FROM KM. 125/0 TO 140/0 

(Based on PWD NH Circle Kota BSR w.e.f. Feb. 2009)      

G-SCHEDULE 

General Abstract 

Particulars Amount 

Part ‘A’ Site Clearance & Dismantling Rs. 554,289 

Part ‘B’ Earth Work Rs. 65,709,461 

Part ‘C’ Sub Base, Base Course & Shoulder Work Rs. 43,138,278 

Part ‘D’ Bituminous Work Rs. 172,571,251 

Part ‘E’ Culvert Rs. 20,844,437 

Part ‘F’ Drainage and Protection Rs. 685,809 

Part ‘G’ Traffic Sign & Marking Rs. 12,743,305 

 Total  316,246,829 

(Rupees Thirty One Crores Sixty Two Lacs Forty Six Thousand Eight Hundred Twenty Nine 

Only) 

Note: S.D. will be refunded after Six Year (Defect Liability Period) from actual date of 

completion. 

 

 

PROJECT DIRECTOR 

RSRDC Ltd. 

Unit Udaipur 

I / We Tender for the above work 

@ of _______________ % above/ below (in Words 

___________________________________) the “G” Schedule amounting to Rs. 

___________________ and Rs. ______________________ for items of Schedule “H”. 

Total of “G” & “H” Schedule amount ____________________ . 

 

 

 

 

SIGNATURE OF TENDERING CONTRACTOR 
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PART – A   SITE CLEARANCE & DISMANTLING 

S. 

No. 
Item of Work Unit Qty Rate Amount 

Clearing and grubbing road land including 

uprooting rank vegetation, grass, brush, shrubs, 

saplings and trees of girth upto 300mm, removal of 

stumps, disposal of unserviceable material and 

stacking of serviceable material upto 1000m from 

road boundary. (MoRTH Specification : Clause 

201). 
    

1 

My mechanical Means in area of Light Jungle Hectare 18.50 21810 403529 

Cutting of trees, including cutting of trunks, 

branches and removal of stumps, roots stacking of 

serviceable material with all lifts and upto a lead of 

1000 m and earth filling in the depression/ pit as per 

MORTH specification clause 201. 
     

a)      Girth above 300mm & upto 600 mm Nos. 75 119 8925 

b)      Girth above 600mm & upto 900 mm Nos. 120 216 25920 

2 a)      Girth above 900mm & upto 1800 mm Nos. 230 414 95220 

Dismantling of existing structures like culverts, 

bridges, retaining walls and other structure 

comprising of masonry, cement concrete, wood 

work, steel work, including T&P and scaffolding 

wherever necessary, sorting the dismantled material, 

disposal of unserviceable material and stacking the 

serviceable material with all lift and lead of 1000 

metres. [MoRTH Specification: Clause 202]. 
     

BY MECHANICAL MEANS      

3 
Cement concrete grade M-15 & M-20  

Cum 61.95 252 15611 

Removing of all type of hume pipes & stacking with 

in a lead of 100 m including earthwork and 

dismantling of masonry works. (MoRTH 

specification : Clause 202) 
    

300mm to 600mm dia RM 62 82 5084 

4       

  Total     554289 
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PART – B  EARTH WORK 

 

S. 
No. 

Item of Work Unit Quantity Rate Amount 

1 Loosening of the ground up to a level of 500 
mm below the sub grade level, watered, graded 
and compacted in layers by vibratory roller 8-10 
Tone to meet requirement of Table 300-2 for 
sub grade construction as per MoRTH 
specification Clause No. 305.3.4.ByMechanical 
Means  In area of light jungle 
 Cum 32748.30 47 1539170 

2 Earthwork in excavation for roadway in soil,  
including stacking / disposal of surplus material 

exclusive of compensation of earth  (MoRTH 

specification: clause 301 to 305). 
By Dozer with lead upto 100 mtrs. 

Cum 88985.14 71 6317945 

3 Construction of embankment with approved 

materials deposited at site from roadway cutting 
and excavation from drain and foundation of 

other structures graded and compacted by 

vibratory roller 8-10 tonne to meet requirement 
of Tale 300-2 as per MoRTH specification : 

Clause No. 305 
Cum 43036.47 58 2496115 

4 Construction of embankment with approved 
material obtained from borrow-pits with all lifts 
and leads, transporting to site, spreading, 
grading to required slope and compacting by 
vibratory roller 8-10 tonne to meet requirement 
of Table 300-2 including cost of compensation 
for earth taken from private land with lead upto 
1 km as per MoRTH Specification : Clause No. 
305. 

Cum 517831.91 95 49194031 

5 Construction of sub-grade and earthen 

shoulders with approved material obtained from 
borrow-pits with all lifts and leads, transporting 

to site, spreading, grading to require slope and 
compacted by vibratory roller 8-10 tonne to 

meet requirement of Table 300-2 as per MoRTH 

specification : Clause No. 305. 

Cum 51783.19 119 6162200 

 Total    65709461 
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PART – C  SUB BASE, BASE COURSE & SHOULDER WORK 

S. 
No. 

Item of Work Unit Quantity Rate Amount 

1 GSB 
Providing laying, spreading and compacting 
specified graded sand, gravel as per table 400-
1, 400-2 or any other coarse material as per 
design mix, as per CBR in sub base course 
including premixing the material at OMC in 
mechanical mixer (Pug mill), carriage of mixed 
material, spreading in uniform layers with Motor 
Grader, F.E. Loader on a prepared base and 
compacting with vibratory roller to achieve 
desired density (as per IS 2720) including all 
material, labour, machinery, lighting, guarding, 
barricading and maintenance of diversion 
complete. (MoRTH specification : clause 401). 
Including All Lead & Lifts Cum 38,610 598 23092659 

2 WMM 
Providing, laying, spreading and compacting 
crushed graded stone aggregate as per Table 
400-10 & 400.11 to Wet Mix Macadam 
specifications including premixing the material 
with water to OMC in mechanical mixer (Pug 
mill) as per design mix, carriage of mixed 
material by tipper to site laying in uniform 
layers, with motor grader/F.E. loader/Paver 
Finisher, in sub-base/base course on a well 
prepared under-base and compacting with 
Vibratory Roller to achieve the desired density 
including lighting, guarding, barricading and 
maintenance of diversion etc. (MoRTH 
specification : Clause 406). Including All Lead & 
Lifts Cum 21,557 913 .1 19683696 

3 

Cleaning the existing WBM/WMM surface 
including removing of binding material and other 
foreign matter with wire brushes, small picks, 
sweeping with brooms/soft brushes, finally 
dusting with old gunny bags and compressed 
air to receive bituminous treatment. (MoRTH 
specification : clause 501 to 503, 112). 

Sqm 78,639 5 361739 

 Total    43138094 
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PART – D  BITUMINOUS WORK 

S. 
No. 

Item of Work Unit Quantity Rate Amount 

1 Cleaning of Existing black topped surfaces 
with brooms / soft brushes finally dusting with 
old gunny bags and compressed air to receive 
bituminous treatment (MoRTH specifications 
501 to 503 & 112) Sqm 97881.00 2.5        244,703  

Providing and applying primer coat over 
prepared surface of granular base with bitumen 
emulsion as per IS:8887 & manufacturer’s 
specifications @6 kg/10 sqm with a self 
propelled or towed bitumen pressure sprayer 
equipped for spraying the material uniformly at 
specified  rates and temperatures (including 
cleaning of road surface) as per MoRTH 
specification : Cl. 502, 112 Sqm 106656.00 20.6 

     
2,197,114  

2 

(a) Add extra to above item per kg extra in 
emulsion per 10 sqm Sqm 106656.00 2.71        289,038  

Providing and applying tack coat on the 
prepared surface, with bitumen emulsion as per 
IS:8887 & manufacturer’s specifications @0.2 
kg/sqm with a self propelled or towed bitumen 
pressure sprayer equipped for spraying the 
material uniformly at specified rates and 
temperatures (including cleaning of road 
surface) as per MoRTH specification Cl. 502, 
112. Sqm 209825.00 7.6 

     
1,594,670  

3 

Add extra for above item per 0.1 kg extra in 
emulsion per sqm Sqm 209825.00 2.74        574,921  

4 DBM 
Providing and laying Dense Bituminous 
Macadam on prepared surface with specified 
graded crushed aggregates (as per table 500-9, 
500-10 and design mix) for base/binder course 
including loading of material with F.E. loader, 
heating of binder (including cost of anti stripping 
compound, wherever required) aggregates and 
filler in hot mix plant (40-60 TPH), transporting 
the mixed material by tippers and laying with 
sensor paver finisher as per clause 504.3.5 to 
the required level and grade, rolling by self 
propelled power rollers and vibratory rollers or 
pneumatic tyred roller, 150-250 KN. TP=0.7 
Mpa, to achieve the desired density (approved 
by the department) but excluding primer/tack 
coat. (MoRTH specification : clause 507, 112) 
a)50-75mm compacted thickness with 4.5% 
bitumen content 60/70 grade with all Lead & 
Lifts Cum 20783.74 5878.15 

 
122,169,961  
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5 BC  
Providing and laying Bituminous Concrete as 
per Design Mix on prepared surface with 
specified graded stone aggregates as per Table 
500-18, for wearing course including loading of 
aggregates with F.E. loader and hot mixing of 
binder (including cost of anti-stripping 
compound, wherever required) and 3% cement 
filler with aggregates in Hot Mix Plant 40-60 
TPH, transporting the mixed material with tipper 
to paver and laying with sensor paver finisher 
(as per clause 504-3.5) to the required level, 
grades and rolling with vibratory compactor and 
pneumatic tyred roller 150-250 kN, TP = 0.7 
Mpa, to achieve the desired density (approved 
by the department as per job mix) excluding 
cost of primer/tack coat. (MoRTH specification : 
clause 509). 
30-45mm compacted with 6% binder with all 
Lead & Lifts Cum 4012.74 7382.75 

   
29,625,056  

6 SDBC 
Providing laying and consolidation Semi Dense 
Bituminous Concrete, as per Design Mix, on 
prepared surface with specified graded crushed 
aggregates (as per table 500-15) for wearing 
coarse including loading aggregates with F.E. 
loader, heating aggregates and binder in Hot 
Mix Plant 40-60 TPH (including cost of anti-
stripping compound, wherever required) 
transporting the mixed material with tipper and 
laying with paver finisher with Sensor to the 
required level, rolling with Vibratory Compactor 
or 150 to 250 kN pneumatic tyred roller with 
TP=0.7 Mpa and power roller to achieve the 
desired density (as per approved job mix), but 
excluding primer/tack coat. (MoRTH 
specification: Clause 508). 
25 to 30mm compacted using 5% binder 
including All Lead & Lifts 
(a) With straight run bitumen grade 60/70 Cum 2498 6355.4 

   
15,875,789  

  Total        172,571,251 
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PART – E  CULVERTS 
 

Sr. 
No. 

Particulars Unit Rate Qty Amount 

1 2 4 5 6 7 

Earthwork in excavation in foundation trenches 
etc. in drains and channels etc. not exceeding 
2m depth, including dressing of bottom and 
sides of trenches, stacking the excavated soil 
3m clear from the edge of excavation including 
disposal of surplus soil as directed within a lead 
of 1000 metres (MoRTH specification : clause 
301, 304).         

1 

Hard soil (pick work)  cum 87 5105.57 444185 

Dismantling of existing structures like culverts, 
bridges, retaining walls and other structure 
comprising of masonry, cement concrete, wood 
work, steel work, including T&P and scaffolding 
wherever necessary, sorting the dismantled 
material, disposal of unserviceable material and 
stacking the serviceable material with all lift and 
lead of 1000 metres. [MoRTH Specification: 
Clause 202]. BY MANUAL MEANS 

    

2 

Lime concrete, cement concrete or grade M-10 
and below. cum 

 
179 630 112770 

Sand filling and compaction by mechanical 
means in foundation trenches, in 150mm 
layers, with all lead and lift, as per drawing and 
technical specification, to achieve field density. 
[MoRTH Specification : clause 304].     

3 

  
cum 

 
631 920.01 580526 

Providing and laying Reinforced cement 
concrete pipes NP-4 for culverts including 
jointing ends and fixing collar with cement 
mortar 1:2. (MoRTH specification : clause 
1000/2900).     

4 

1000mm dia Mtr 4636 180.6 837262 

Providing and laying Plain Cement Concrete 
M-15 mix with stone aggregate 20mm nominal 
size mechanically mixed and vibrated in 
foundation upto a depth of 1.50 below ground 
level and or 1.50mtr. above ground/bed level. 

    

5 

  cum 3035 2268.79 6885768 

Providing & laying Random Rubble Masonry 
(coursed) in cement sand mortar 1:3 in 
foundation upto a depth of 1.50m and also 
1.50m above ground/bed level. [MoRTH 
Specification : Clause 1000/1400]     

6 

  cum 2185 264.11 577080 

Providing cement plaster 12mm thick in 
cement mortar 1:3 at all levels (MoRTH 
specification : clause 1000/1300)     

7 

  Sqm 69 483.14 33337 

8 Providing and laying specified apron complete 
as per drawing and technical specification. 
(MoRTH specification : clause 2503)     
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Boulder/quarry stone, not less than 40 kg laid 
dry without wire crates (specific gravity not less 
than 2.65). 

Sqm 544 92.841 50506 

Providing and laying pitching on slopes laid 
over prepared filter media including boulder 
apron laid dry in front of toe of embankment 
complete as per drawing and technical 
specifications. (MoRTH specification : Clause 
2504 & 1700). 

    

9 

With R.R. stone, weighing not less than 40 kg 
thickness not less than 150mm (specific gravity 
not less than 2.65) 

cum 683 466.25 318449 

White washing of parapets kerbs railings trees 
boundary stone guard stones guide stones and 
tree guards etc. complete.     

10 

New surface three coats Sqm 2.75 483.14 1329 

11 Providing and laying Plain Cement Concrete 
M-15 Mix with stone aggregate 20mm nominal 
size mechanically mixed and vibrated, in 
superstructure upto 4 meter   above 1.50 m 
level from ground/bed level. [MoRTH 
Specification : Clause 1000/1700] 

Cum 

 
 
 
 
 

3187.00 1374.91 4381824 

12 Providing and fabricating Steel reinforcement 
for RCC works including cutting, bending, 
placing in position and binding complete 
including cost of binding wire. (MoRTH 
specification : Clause 1000/1600). 
HYSD bars 

Tonne 42354.00 31.0811 1316409 

Structural RCC/ PSC upto a height of 5 mtr for 
reinforced concrete in superstructure complete 
including steel formwork, scaffolding etc. As per 
drawing and technical specification. 
Solid slab superstructure     

Design mix concrete. [MoRTH Specification : 
1500 & 1700] 

    

13 

RCC - 25 grade (CC Mixer) Cum 4427.00 145.7995 645454 

14 Reinforced cement concrete wearing coat M-30 
grade at any level including formwork and 
reinforcement complete as per drawing and 
technical Specification. [MoRTH Specification : 
Clause 2204, 1500 & 1700]. Cum 7249.00 52.05 377310 

15 Providing and laying HYSD bar reinforcement 
at any level in superstructure complete as per 
drawing and technical Specification. [MoRTH 
Specification : Section 1600]  48931.00 12.1523 594623 

Back filling behind abutment, wing wall and 
return wall, in 150mm layers, with mechanical 
compaction, complete with all lead and lift, as 
per drawing and technical specification. 
[MoRTH Specification : Clause 304].     

16 

Sandy material  631.00 1510.44 953085 

17 Filter medium behind abutment, wing wall and 
return wall, complete as per drawing and 
technical specification. (Same as R7.20.3) 
[MoRTH Specification : Clause 2504].  

 
 

385.00 726.012 279514 
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18 Providing A.C. pipe weep holes 150 mm dia in 
Masonary/ plain Concrete/ Reinforced Concrete 
abutment, wingwall / returnwall complete as per 
drawing and technical specification. [ MoRTH 
Specification : Clause 2205]  

 
 

99.00 1037.7 102732 

19 Drainage spout with GI pipe 100mm dia and GI 
bolt 10mm dia with galvanized MS flat clamp 
complete as per drawing and Technical 
Specification   

 
 

1405.00 26 36530 

Curtain wall complete as per drawing and 
technical specifications. (MoRTH specification : 
clause 2507.2)     

20 

Cement concrete grade M -15 
 

 
3041.00 695.213 2114143 

21 Providing and fixing 20  mm thick compressible 
fiber board in expansion joint complete as per 
drawing and technical specification. 

 

 
 

700.00 288 201600 

 Total        20844437 
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PART – F  PROTECTION WORKS 

SN Items Description Unit 
Rate 
(INR) 

Quantity 
Amount 

(INR) 

1 Providing and laying specified apron complete 
as per drawing and technical specification. 
(MoRTH specification: clause 2503) 
Boulder/quarry stone, not less than 40 kg laid 
dry without wire crates (specific gravity not less 
than 2.65). 

Cum. 544 35 18822.00 

2 Providing and laying graded stone aggregate 
filter material underneath pitching on slopes 
complete as per drawing and technical 
specification. (MoRTH specification : clause 
2504). 

Cum. 772 157 121034.00 

3 Providing and laying pitching on slopes laid over 
prepared filter media including boulder apron laid 
dry in front of toe of embankment complete as 
per drawing and technical specifications. 
(MoRTH specification : Clause 2504 & 1700). 
With cement concrete block size 0.3×0.3×0.3m 
M-15 grade, complete. (MoRTH specification : 
clause 2504, 1700) 

Cum. 3102 176 545952.00 

  Bill Part G : Total in Rs.         685,809 .00 
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PART – G  TRAFFIC SIGN ,  MARKING & HORTICULTURE 

SN Items Description Unit 
Rate 
(INR) 

Quantity 
Amount 

(INR) 

Supplying cautionary/warning reflective 
signboard made out of 2mm thick MS sheet as 
per IRC-67-1977, stove enameled and 
reflective symbol fixed on Angle iron of size 
65×65×6mm of 3 metre long. 

        

90cm equilateral triangle Each 825 30 24750 

60cm equilateral triangle Each 715 28 20020 

1 

80 cm x 60 cm rectangular Each 4335 15 65025 

Supplying Direction and place identification 
sign board made out of 2 mm thick M.S. sheet 
framed to angle iron 40x40x5 mm and two 
vertical posts of angle iron of size 65x65x6 
mm 3 meter long with hold fasts, stove 
enameled paint reflective letter symbol 
complete of size.  

        

150 x 120 cm. Each 2530 4 10120 

2 

90 cm. X 60 cm. Each 1430 2 2860 

3 

Supply & fixing of Shevron  sign of size 
600x450mm made out of alluminium sheet 
2mm thick with fixing provision on  M.S. angle  
iron post  50x50x6mm, 3M. long screwed with 
stainless steel nut bolts of 8 M. dia, plate is 
covered by  high intensity grade  retro-
reflective  sheeting & black reflective arrows, 
complete in all respect. 

Each 3300 520 1716000 

4 

Marking center line and stop lines etc. on road 
as per IRC pattern with thermoplastic paint of 
approved quality and make with 8% glass 
beads laid on the road surface at temperature 
160ºC with a special applicator machine 
complete with labour material and traffic 
diversion arrangements. 

Sqm. 534 6342.67 3386984 

Providing and fixing in position reinforced 
cement concrete M-15 Kilometer stone of 
standard IRC design, including painting and 
printing letters etc. (MoRTH specification : 
section 800). 

        

a)      5th km stone Nos. 756.64 3 2270 

5 

b)      Ordinary km stone Nos. 438.08 12 5257 

6 

Providing and Fixing in position reinforced 
cement concrete 200 mtr. stone of standard 
IRC design, including painting and printing 
letters etc. (MoRTH specification : section 
800). 

Each 118.62 60 7117 

7 

Supply of hazard marker made out of 2mm 
thick MS angle iron 25×25×3mm and fixed on 
channel posts 75×75×6 mm and hold fast at 
bottom while body is painted in white stoving 
enamel and 6 nos. 5cm dia reflective sheet on 
white reflective background with additional 
border of 1.25cm all around it. 

Nos. 440 45 19800 
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8 

Providing and fixing precast cement concrete 
M-15 kerb as per design, including fixing at 
site. (MoRTH specification : section 1000 & 
1700). 

Mtr. 141.15 2498 352593 

9 

Providing and erecting a “W” metal beam 
crash barrier comprising of 3mm thick 
corrugated sheet metal beam rail, 70cm above 
road/ground level, fixed on ISMC series 
channel vertical post, 150 x 75 x 5mm spaced 
2mm center to center, 1.8m high, 1.1m below 
ground/road level, all steel parts and fitments 
to be galvenised by hot dip process, all fittings 
to conform to IS: 1367 and IS: 1364, metal 
beam rail to be fixed on the vertical post with a 
spacer of channel section 150 x 75 x 5mm, 
330mm long complete as per MoRTH 
specification Clause 810. 

RMtr. 2261 520 1175720 

10 

P&F delineator with 30cm outer dia RCC 
hume pipe NP-2 (as per IS : 458/1971) pipe 1 
cm long 40cm embedded in cement concrete 
(1:4:8) block of size 50×50×40 cm including 
excavation upto 40cm depth the inside of pipe 
shall be filled with CC (1:4:8) stone grid max. 
size 20mm or less upto the top with semi 
circular humping. The pipes shall be painted 
white/black with enamel paint with red dots 
two nos. on each side. 

Each 471 1020 480420 

Plants and shrubs in central verge where 
verge is less than 3.0 metres with one row of 
400 shrubs and 100 tree plants in one km 

        

Planting plants and shrubs Mtr. 15 15000 225000 
11 

Maintenance of plants an shrubs for one year Mtr. 33.5 15000 502500 

12 

Providing and fixing of precast concrete 
interlocking blocks of 60mm thick 
manufactured from fully computerized 
automatic stationery hydraulic vibto pressed 
machine & full computerized automatic 
batching plant of class A-I as per BS: 6717-
2001. The CC int 

Sqm. 294.8 16102 4746870 

  Bill Part H : Total in Rs.         12,743,305 
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Schedule – ‘H’ 

SN Items Description Unit Qty. 

Rate to be 

Quoted by the 

Contractor 

Amt. 

1 Planting of Trees and their Maintenance for one 

Year  (Planting of trees by the road side (Avenue 

trees) in 0.60 m dia holes,  1 m deep dug in the 

ground,  mixing the soil with decayed farm 

yard/sludge manure,  planting the saplings,  

backfilling the trench,  watering,  fixing the tree 

guard and maintaining the plants for one year) 

Each 1,000   

Carrying out confirmatory bores up to required 

depths at each foundation location of bridge 

complete in all respects including testing as per 

Technical Specifications Section 2400 and 

interpretation of the bore data and presentation of 

the results as per technical specifications. 

    2 

i.  Depth between 0 m to 10 m Mtr. 25   

3 Structural steel work welded in built up sections, 

trusses and framed work including cutting, 

hoisting, fixing in position and applying a priming 

coat of approved steel primer all complete above 

plinth level up to 4.5 Mtr. height in R.S. Joists 

flats, tees, angles and channels. 

Kg. 1210   

4 Lighting for Toll Plaza Including High Mask 

Light 

Nos 20   

5 Boring for Tubewell (200 mm dia) including 

casing, well cap & lowering of pipe upto 20 m,   

M 25   

6 Providing and laying Reinforced cement concrete 

pipes NP-3 for culverts including jointing ends 

and fixing collar with cement mortar 1:2. 

(MoRTH specification : clause 1000/2900).   600 

MM Dia 

M 125   

7 Providing and laying Reinforced cement concrete 

pipes NP-3 for culverts including jointing ends 

and fixing collar with cement mortar 1:2. 

(MoRTH specification : clause 1000/2900).   300 

MM Dia 

M 175   

    TOTAL Rs.   

 

 

 
 

 

 



BID DOCUMENT: DEVELOPMENT OF BANSWARA-RATLAM ROAD (SH-10) FROM KM. 125/0 TO 140/0 60 

BID SECURITY (BANK GUARANTEE) 

 

WHEREAS, ______________________________[name of Bidder] (hereinafter called ‘the 

Bidder’) has submitted his Bid dated____________________[date]for the construction of 

___________________________________________________________________________

___________________________________________________________________________

______________________________________________[name of Contract hereinafter called 

‘the Bid’]. 

 

KNOW ALL PEOPLE by these presents that We______________________________[name 

of Bank] of [name of country] having our registered office 

at______________________________ (hereinafter called ‘the Bank’) are bound 

unto______________________________[name of Employer] (hereinafter called ‘the 

Employer’) in the sum of______________________________* for which payment well and 

truly to be made to the said Employer the Bank itself, his successors and assigns by these 

presents. 

 

SEALED with the Common Seal of the said Bank this _________day of ______________,  

20________________ 

 

THE CONDITIONS of this obligation are: 

(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity 

specified in the Form of Bid; 

OR 

(2) If the Bidder having been notified to the acceptance of his bid by the Employer during 

the period of Bid validity: 

(a) fails or refuses to execute the Form of Agreement in accordance with the Instructions to 

Bidders, if required; or 

(b) fails or refuses to furnish the Performance Security, in accordance with the Instructions 

to Bidders; or 

(c) does not accept the correction of the Bid Price pursuant to Clause 27. 

We undertake to pay to the Employer up to the above amount upon receipt of his first 

written demand, without the Employer having to substantiate his demand, provided that 

in his demand the Employer will note that the amount claimed by him is due to him 

owing to the occurrence of one or any of the three conditions, specifying the occurred 

condition or conditions. 

This Guarantee will remain in force up to and including the date 

______________________________** days after the deadline for submission of Bids as 

such deadline is stated in the Instructions to Bidders or as it may be extended by the 

Employer’s Representative, notice of which extension(s) to the Bank is hereby waived. Any 

demand in respect of this guarantee should reach the Bank not later than the above date. 

DATE_________________________ SIGNATURE_______________________ 

WITNESS____________________________ SEAL______________ 

 

[Signature, name and address] 

* The Bidder should insert the amount of the guarantee in words and figures denominated 

in Indian Rupees. This figure should be the same as shown in Clause 16.1 of the 

Instructions to Bidders. 

** 30 days after the end of the validity period of the Bid. Date should be inserted by the 

Employer before the Bidding documents are issued. 



BID DOCUMENT: DEVELOPMENT OF BANSWARA-RATLAM ROAD (SH-10) FROM KM. 125/0 TO 140/0 61 

PERFORMANCE BANK GUARANTEE 

 

To 

 

___________________________________[name of Employer]  

___________________________________ [address of Employer] 

___________________________________ 

 

WHEREAS___________________________________ [name and address of Contractor] 

(hereafter called ‘the Contractor’) has undertaken, in pursuance of Contract No. 

______________________dated _______________to execute________________ [name of Contract 

and brief description of Works] (hereinafter called ‘the Contract’). 

 

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish 

you with a Bank Guarantee by a recognized bank for the sum specified therein as security for 

compliance with his obligation in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: 

 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you on behalf of 

the Contractor, up to a total of_____________[amount of guarantee] 

________________________________________________*(in words), such sum being payable in 

the types and proportions of currencies in which the Contract Price is payable, and we undertake to 

pay you, upon your first written demand and without cavil or argument, any sum or sums within the 

limits of___________________________________ [amount of guarantee] as aforesaid without your 

needing to prove or to show grounds or reasons for your demand for the sum specified therein. 

 

We hereby waive the necessity of your demanding the said debt from the contractor before presenting 

us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the Contract or of 

the Works to be performed there under or of any of the Contract documents which may be made 

between your and the Contractor shall in any way release us from any liability under this guarantee, 

and we hereby waive notice of any such change, addition or modification. 

 

This guarantee shall be valid until 28 days from the date of expiry of the Maintenance Period. 

 

 Signature and Seal of the guarantor ___________________________________ 

 Name of Bank_________________________________________________________ 

 Address_______________________________________________________________ 

 Date___________________________________ 

 

*An amount shall be inserted by the Guarantor, representing the percentage the Contract Price 

specified in the Contract including additional performance security for unbalanced Bids, if any and 

denominated in Indian Rupees. 
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Letter of Acceptance  
 

(Letterhead paper of the Employer) 

 

________________________________________(Date) 

 

To 

________________________________________(Name and address of the Contractor) 

________________________________________ 

________________________________________ 

 

 

 

Dear Sirs, 

 

This is to notify you that your Bid dated________________________for execution of 

the________________________________________________ (name of the contract and 

identification number, as given in the Instructions to Bidders) for the Contract Price of Rupees

 _____________________________ (_____________________) (amount in words and 

figures), as corrected and modified in accordance with the Instructions to Bidders) is hereby accepted 

by our agency. 

 

You are hereby requested to furnish Performance Security, in the form detailed in Para 34.1 of ITB 

for an amount equivalent to Rs. ________________________within 15 days of the receipt of this 

letter of acceptance valid up to 28 days from the date of expiry of defects Liability Period i.e. up toand 

sign the contract, failing which action as stated in Para 34.3 of ITB will be taken. 

 

          Yours faithfully, 

 

 

 

     Authorized Signature  

     Name and title of Signatory  

     Name of Agency 

__________________________________________________________________________________ 

1. Delete ‘corrected and’ or ‘and modified’ if only one of these actions applies. Delete as 

corrected and modified in accordance with the Instructions to Bidders, if corrections or 

modifications have not been affected. 

2   To be used only if the Contractor disagrees in his Bid with the Adjudicator proposed by the 

Employer in the ‘Instructions to Bidders’. 
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Agreement Form 
 

 

This agreement, made the______________________day of _________________ between 

___________________________________(name and address of Employer) [hereinafter called ‘the 

Employer’] and___________________________________(name and address of contractor) 

hereinafter called ‘the Contractor’ of the other part. 

 

Whereas the Employer is desirous that the Contractor execute 

__________________________________________________________________________________

_______________________(name and identification number of Contract) (hereinafter called ‘the 

Works’) and the Employer has accepted the Bid by the Contractor for the execution and completion of 

such Works and the remedying of any defects therein, at a cost of Rs. 

__________________________________________________________ 

_____________________________________________ 

 

NOW THIS AGREEMENT WITNESSETH as follows: 

 

1.  In this Agreement, words and expression shall have the same meanings as are respectively 

assigned to them in the conditions of contract hereinafter referred to and they shall be deemed 

to form and be read and construed as part of this Agreement. 

 

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter 

mentioned, the Contractor hereby covenants with the Employer to execute and complete the 

Works and remedy any defects therein in conformity in all aspects with the provisions of the 

contract. 

 

3.  The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying the defects wherein Contract Price or such other 

sum as may become payable under the provisions of the Contract at the times and in the 

manner prescribed by the Contract. 

4.  The following documents shall be deemed to form and be ready and construed as part of this 

Agreement viz. 

 

i) Letter of Acceptance 

ii) Notice to proceed with the works; 

iii) Contractor's Bid 

iv) Condition of Contract: General and Special 

v) Contract Data 

vi) Additional condition 

vii) Drawings 

viii) Bill of Quantities and 

ix) Any other documents -listed in the Contract Data as forming part of the Contract. 

(x) Joint Venture Agreement. 

 

 



In witnessed whereof the parties there to have caused this Agreement to be executed the day and year 

first before written. 

 

The Common Seal of_____________________________________________________________ 

 

was hereunto affixed in the presence of : 

 

Signed, Sealed and Delivered by the said_________________________________________ 

 

__________________________________________________________________________________ 

 

in the presence of : 

 

 

Binding Signature of Employer___________________________________ 

 

Binding Signature of Contractor___________________________________ 
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 Annex-II 

(Maintenance Manual) 

Repair/ rectification of Defects and Deficiencies 

The Contractor shall repair and rectify the defects and deficiencies specified in the Annex-I of 

schedule within the time limit set forth herein. 

Nature of defect of deficiency Time limit for 

repair/rectification 

ROADS 

(a) Carriageway and paved shoulders 

(i) Breach or blockade Temporary 

Restoration of traffic within 24 

hours; permanent restoration within 

15 days 

(ii) Roughness value exceeding 2,750 mm in a stretch - 180 days of 1 kin 

(as measured by standardized 

roughometer/bump integrator) 

(iii) Pot holes - 48 hours 

(iv) Cracking in more than 5 % of road surface in a 30 days 

stretch of 1 km 

(v) Rutting exceeding 10 min in more than 2 % of road 30 days surface 

in a stretch of I kin (measured with 3 m 

straight edge) 

(vi) Bleeding/skidding 7 days 

(vii) Raveling/Stripping of Bitumen surface exceeding 15 days 

10 sq in- 

(viii) Damage to pavement edges exceeding 10 cm 15 days 

(ix) Removal of debris 6 hours 

(b) Hard/Earth shoulders, side slopes, drains and culverts 

(i) Variation by more than 2% in -30 days the 

prescribed slope of camber/cross fall 
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(ii) Edge drop at shoulders exceeding 40 mm – 7 days 

(iii) Variation by more than 15 % -30days in the 

prescribed side(embankment) slopes 

(iv) Rain cuts / gullies in slope -7 days 

(v) Damage to or silting of culverts and side -7 days drains 

during the immediately preceding rainy season 

(vi) Desilting of drains in urban/ semi- urban areas -48 hours 

(c) Road side furniture including road signs and pavement marking 

(i) Damage to shape or position; -48 hours poor 

visibility or loss of retro–reflectivity 

(d) Trees and plantation 

(i) Obstruction in a minimum head- room of 5 m -24 hours above 

carriage- way obstruction in visibility of 

road signs 

(ii) Deterioration in health of trees and bushes – Timely watering and 

treatment 

(iii) Replacement of dead trees and bushes - 90 days 

(iv) Removal of vegetation affecting sight line and -15 days road 

structures 

(e) Other Project Facilities and Approach roads 

(i) Damage or deterioration in Approach Roads, 15 days 

Pedestrian facilities, truck lay- bys, bus -bys, 

bus- shelters, cattle crossings, Traffic Aid Posts, 

Medical Aid Posts and other works 

BRIDGES 

(a) Superstructures of bridges. 

(i) Cracks 

Temporary measures -within 48 hours 

Permanent measures – within 45 days 

(ii) Spalling/Scaling -15 days 

(b) Foundation of bridges 
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(i) Scouring and/ or cavitation -15 days 

(c) Piers, abutments, return walls and wing walls bridges. 

(i) Cracks and damages including settlement and tilting – 30 days 

(d) Bearings (metallic) of bridges. 

(i) Deformation -15 days 

(e) Joints in bridges. 

(i) Loosening and malfunction of joints -15 days 

(f) Other items relating to bridges. 

(i) Deforming of pads in electrometric bearings – 7 days 

(ii) Gathering of dirt in bearings and joints; or – 3 days  

Clogging of spouts, weep holes and vent 

(iii) Damages or deterioration in parapets and handrails -3 days 

(iv) Rain-cuts or erosion of banks of the side slopes of approaches- 15 days 

(v) Damages to wearing coat - 15 days 

(vi) Damage of deterioration in approach slabs. - 30 days  

Pitching, apron, toes, floor or guide bunds. 

 

(vii) Growth of vegetation affecting the structures of – 15 days  

Obstruction the waterway. 

 


